
Notes Task Name Duration Start Finish

E0000 Shared Cost 60 mons Thu 3/1/12 Thu 2/2/17

Infrastructure Preservation - Bridges 49.03 mons Thu 3/1/12 Thu 3/10/16

E1000 Bridges Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E1010 Burnt Hickory Road over Mud Creek 24 mons Tue 10/1/13 Sun 9/20/15

Engineering 12 mons Tue 10/1/13 Thu 9/25/14

Right-of-Way 9 mons Sat 6/28/14 Tue 3/24/15

Construction 6 monsWed 3/25/15 Sun 9/20/15

Utilities 3 monsMon 2/23/15 Sat 5/23/15

Other 2 monsWed 8/27/14 Sat 10/25/14

E1020 Cedar Brook Drive over Noonday Creek 

Tributary

19 mons Thu 3/1/12 Sat 9/21/13

Engineering 9 mons Thu 3/1/12 Sun 11/25/12

Right-of-Way 7 mons Tue 8/28/12 Mon 3/25/13

Construction 6 mons Tue 3/26/13 Sat 9/21/13

Utilities 3 mons Sun 2/24/13 Fri 5/24/13

Other 2 mons Sat 10/27/12 Tue 12/25/12

E1030 Collins Road over Little Allatoona Creek 19 mons Thu 3/1/12 Sat 9/21/13

Engineering 9 mons Thu 3/1/12 Sun 11/25/12

Right-of-Way 7 mons Tue 8/28/12 Mon 3/25/13

Construction 6 mons Tue 3/26/13 Sat 9/21/13

Utilities 3 mons Sun 2/24/13 Fri 5/24/13

Other 2 mons Thu 9/27/12 Sun 11/25/12

E1040 Hopkins Road over Wildhorse Creek 

(County-Sponsor)

21 mons Mon 4/2/12 Sun 12/22/13

Engineering 9 mons Mon 4/2/12 Thu 12/27/12

Right-of-Way 7 mons Sat 9/29/12 Fri 4/26/13

Construction 8 mons Sat 4/27/13 Sun 12/22/13

Utilities 4 mons Thu 3/28/13 Thu 7/25/13

Other 2 monsMon 10/29/12 Thu 12/27/12

E1050 New Chastain Road (WB) over Noonday Creek 31 monsMon 10/1/12 Sat 4/18/15

Engineering 12 monsMon 10/1/12 Wed 9/25/13

Right-of-Way 10 mons Fri 6/28/13 Wed 4/23/14

Construction 12 mons Thu 4/24/14 Sat 4/18/15

Utilities 5 mons Tue 3/25/14 Thu 8/21/14

Other 2 mons Thu 9/26/13 Sun 11/24/13

E1060 Old Stilesboro Road over Little Allatoona 

Creek

22 mons Tue 1/1/13 Wed

10/22/14

Engineering 10 mons Tue 1/1/13 Sun 10/27/13

Right-of-Way 9 mons Tue 7/30/13 Fri 4/25/14

Construction 6 mons Sat 4/26/14Wed 10/22/14

Utilities 3 mons Thu 3/27/14 Tue 6/24/14

Other 2 monsMon 10/28/13 Thu 12/26/13

E1070 Pitner Road over Little Allatoona Creek 29 mons Mon 7/1/13 Tue 11/17/15

Engineering 12 mons Mon 7/1/13 Wed 6/25/14

Right-of-Way 12 mons Fri 3/28/14 Sun 3/22/15

Construction 8 monsMon 3/23/15 Tue 11/17/15

Utilities 4 mons Sat 2/21/15 Sat 6/20/15

Other 2 mons Thu 6/26/14 Sun 8/24/14

E1080 Stout Parkway over Gothards Creek 29 mons Mon 7/1/13 Tue 11/17/15

Engineering 12 mons Mon 7/1/13 Wed 6/25/14

Right-of-Way 12 mons Fri 3/28/14 Sun 3/22/15

Construction 8 monsMon 3/23/15 Tue 11/17/15

Utilities 4 mons Sat 2/21/15 Sat 6/20/15

Other 2 mons Thu 6/26/14 Sun 8/24/14

E1090 County Bridges/Culverts - TBD 48 mons Sun 4/1/12 Thu 3/10/16

E1150 County Pedestrian Bridges - TBD 48 mons Sun 4/1/12 Thu 3/10/16

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2012 2013 2014 2015 2016

Engineering

Right-of-Way

Construction

Utilities

Other

Split

Milestone

Summary

Project Summary

Start-only

Finish-only

Deadline

Progress

Page 1

Project: 2011 SPLOST Schedule - O

Date: Wed 1/4/12



Notes Task Name Duration Start Finish

Infrastructure Preservation - Drainage 60.67 mons? Mon 1/2/12 Sun 12/25/16

E2000 Drainage Improvements Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

Drainage Contracts 2012 11.97 mons? Mon 1/2/12 Tue 12/25/12

Engineering 10 mons Mon 1/2/12 Sat 10/27/12

Right-of-Way 10 mons Wed 2/1/12Mon 11/26/12

Construction 10 mons Thu 3/1/12 Tue 12/25/12

Utilities

Other

Drainage Contracts 2013 12 mons Tue 1/1/13 Thu 12/26/13

Engineering 12 mons Tue 1/1/13 Thu 12/26/13

Right-of-Way 12 mons Tue 1/1/13 Thu 12/26/13

Construction 12 mons Tue 1/1/13 Thu 12/26/13

Utilities

Other

Drainage Contracts 2014 12 mons Wed 1/1/14 Fri 12/26/14

Engineering 12 mons Wed 1/1/14 Fri 12/26/14

Right-of-Way 12 mons Wed 1/1/14 Fri 12/26/14

Construction 12 mons Wed 1/1/14 Fri 12/26/14

Utilities

Other

Drainage Contracts 2015 12 mons Thu 1/1/15 Sat 12/26/15

Engineering 12 mons Thu 1/1/15 Sat 12/26/15

Right-of-Way 12 mons Thu 1/1/15 Sat 12/26/15

Construction 12 mons Thu 1/1/15 Sat 12/26/15

Utilities

Other

Drainage Contracts 2015 12 mons? Fri 1/1/16 Sun 12/25/16

Engineering 12 mons Fri 1/1/16 Sun 12/25/16

Right-of-Way 12 mons Fri 1/1/16 Sun 12/25/16

Construction 12 mons Fri 1/1/16 Sun 12/25/16

Utilities

Other

Safety and Operational - Intersection 

Improvements

49.2 mons Sun 1/1/12 Fri 1/15/16

E3000 Intersection Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E3010 Barrett Parkway/SR 5 Connector at Home 

Center Drive

24 mons Sun 1/1/12 Fri 12/20/13

Engineering 12 mons Sun 1/1/12 Tue 12/25/12

Right-of-Way 6 mons Thu 9/27/12 Mon 3/25/13

Construction 9 mons Tue 3/26/13 Fri 12/20/13

Utilities 4 mons Sun 2/24/13 Sun 6/23/13

Other 2 monsWed 12/26/12 Sat 2/23/13

E3020 Cobb Parkway (US 41) at Mars Hill Road 27 mons Thu 3/1/12 Mon 5/19/14

Engineering 9 mons Thu 3/1/12 Sun 11/25/12

Right-of-Way 9 mons Tue 8/28/12 Fri 5/24/13

Construction 12 mons Sat 5/25/13 Mon 5/19/14

Utilities 6 mons Thu 4/25/13Mon 10/21/13

Other 2 monsMon 11/26/12 Thu 1/24/13

E3030 Cobb Parkway (US 41) at Windy Hill Road 37 mons Tue 1/1/13 Fri 1/15/16

Engineering 12 mons Tue 1/1/13 Thu 12/26/13

Right-of-Way 16 mons Sat 9/28/13 Tue 1/20/15

Construction 12 monsWed 1/21/15 Fri 1/15/16

Utilities 6 monsMon 12/22/14 Fri 6/19/15

Other 2 mons Fri 12/27/13 Mon 2/24/14

E3040 Cooper Lake Road at King Springs Road 24 mons Tue 1/1/13 Sun 12/21/14
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Notes Task Name Duration Start Finish

Engineering 9 mons Tue 1/1/13 Fri 9/27/13

Right-of-Way 8 mons Tue 7/30/13 Wed 3/26/14

Construction 9 mons Thu 3/27/14 Sun 12/21/14

Utilities 3 mons Tue 2/25/14 Sun 5/25/14

Other 2 mons Sat 9/28/13 Tue 11/26/13

E3050 Holly Springs Road at Davis Road 19 mons Wed 2/1/12 Fri 8/23/13

Engineering 8 mons Wed 2/1/12 Thu 9/27/12

Right-of-Way 6 mons Sat 6/30/12Wed 12/26/12

Construction 9 monsTue 11/27/12 Fri 8/23/13

Utilities 4 monsTue 11/27/12 Tue 3/26/13

Other 2 mons Fri 9/28/12Mon 11/26/12

E3060 John Ward Road at Cheatham Hill Road 23 mons Fri 6/1/12 Mon 4/21/14

Engineering 9 mons Fri 6/1/12 Mon 2/25/13

Right-of-Way 6 mons Fri 12/28/12 Tue 6/25/13

Construction 10 monsWed 6/26/13 Mon 4/21/14

Utilities 4 monsMon 5/27/13 Mon 9/23/13

Other 2 mons Tue 2/26/13 Fri 4/26/13

E3070 Six Flags at Lee Industrial Blvd. 26 mons Sun 1/1/12 Tue 2/18/14

Engineering 8 mons Sun 1/1/12 Mon 8/27/12

Right-of-Way 8 mons Fri 6/29/12 Sat 2/23/13

Construction 12 mons Sun 2/24/13 Tue 2/18/14

Utilities 4 mons Fri 1/25/13 Fri 5/24/13

Other 2 mons Tue 8/28/12 Fri 10/26/12

Congestion Relief - Thoroughfares 66.67 mons Fri 7/1/11 Tue 12/20/16

E4000 Thoroughfares Shared Cost 40 mons Sun 4/1/12 Tue 7/14/15

E4010 Busbee Road/Frey Road Connector 31 mons Fri 7/1/11 Wed 1/15/14

Engineering 22 mons Fri 7/1/11 Sat 4/20/13

Right-of-Way 12 monsMon 1/21/13 Wed 1/15/14

Construction 0 monsWed 1/15/14 Wed 1/15/14

Utilities 0 monsWed 1/15/14 Wed 1/15/14

Other 2 mons Sun 4/21/13 Wed 6/19/13

E4020 Windy Hill Road (East)  I-75 to Powers Ferry 

Rd

58 mons Fri 7/1/11 Mon 4/4/16

Engineering 16 mons Fri 7/1/11Mon 10/22/12

Right-of-Way 18 monsWed 7/25/12 Wed 1/15/14

Construction 27 mons Thu 1/16/14 Mon 4/4/16

Utilities 8 monsTue 12/17/13 Wed 8/13/14

Other 2 monsTue 10/23/12 Fri 12/21/12

E4030 Windy Hill Road (West)  Cobb Pkwy to I-75 58 mons Fri 7/1/11 Mon 4/4/16

Engineering 16 mons Fri 7/1/11Mon 10/22/12

Right-of-Way 18 monsWed 7/25/12 Wed 1/15/14

Construction 27 mons Thu 1/16/14 Mon 4/4/16

Utilities 8 monsTue 12/17/13 Wed 8/13/14

Other 2 monsTue 10/23/12 Fri 12/21/12

E4040 Windy Hill Road (Smyrna-Sponsor) 48 mons Thu 3/1/12 Mon 2/8/16

Engineering 48 mons Thu 3/1/12 Mon 2/8/16

Right-of-Way 48 mons Thu 3/1/12 Mon 2/8/16

Construction 48 mons Thu 3/1/12 Mon 2/8/16

Utilities 48 mons Thu 3/1/12 Mon 2/8/16

Other 48 mons Thu 3/1/12 Mon 2/8/16

E4050 Federal/State Funds - Local Match 48.33 mons Tue 1/1/13 Tue 12/20/16

Engineering 24 mons Tue 1/1/13 Sun 12/21/14

Right-of-Way 24 mons Wed 1/1/14Mon 12/21/15

Construction 24 mons Thu 1/1/15 Tue 12/20/16

Utilities 24 mons Tue 7/1/14 Sun 6/19/16
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Notes Task Name Duration Start Finish

Other 24 mons Tue 7/1/14 Sun 6/19/16

Congestion Relief - Traffic Management 61.27 mons Sun 1/1/12 Wed 1/11/17

E5000 Traffic Mgt Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E5010 Advanced Transportation Management 

Systems (ATMS)

60.23 mons Wed 2/1/12 Wed 1/11/17

Update ATMS plan 9 mons Thu 3/1/12 Sun 11/25/12

Expand CCTV and Fiber Network 12 mons Wed 2/1/12 Fri 1/25/13

Expand TTMS 42 mons Thu 8/1/13 Wed 1/11/17

Expand CCTV and Fiber Network 9 mons Tue 4/1/14 Fri 12/26/14

TBD 9 mons Wed 4/1/15 Sat 12/26/15

E5020 Incident Management 34.17 mons Mon 4/2/12 Wed 1/21/15

Replace and add CMS 12 mons Mon 4/2/12 Wed 3/27/13

Upgrade TMC Control Room 24 mons Fri 2/1/13 Wed 1/21/15

TBD 6 mons Sun 6/1/14 Thu 11/27/14

E5030 Planning Studies 42.47 mons Sun 7/1/12 Sat 12/26/15

Update CTP (Comprehensive Transportation

Plan

18 mons Sun 7/1/12 Sun 12/22/13

Planning Study 2 12 mons Tue 1/1/13 Thu 12/26/13

Planning Study 3 12 mons Wed 1/1/14 Fri 12/26/14

Planning Study 4 12 mons Thu 1/1/15 Sat 12/26/15

E5040 Traffic Signals 48.83 mons Thu 3/1/12 Fri 3/4/16

Upgrade Traffic Signal Equipment 1 6 mons Mon 9/3/12 Fri 3/1/13

Replace wood pole supported signals 1 6 mons Mon 3/5/12 Fri 8/31/12

Replace wood pole supported signals 2 6 mons Mon 6/4/12 Fri 11/30/12

Replace wood pole supported signals 3 6 mons Mon 3/4/13 Fri 8/30/13

Replace wood pole supported signals 4 6 mons Mon 6/3/13 Fri 11/29/13

Replace wood pole supported signals 5 6 mons Mon 3/3/14 Fri 8/29/14

Upgrade and Expand ATCS 12 mons Mon 5/5/14 Wed 4/29/15

Upgrade Traffic Signal Equipment 2 6 mons Mon 9/7/15 Fri 3/4/16

Retime Signal Systems (GDOT funding) 42 mons Thu 3/1/12 Wed 8/12/15

TBD 16 mons Fri 3/1/13 Mon 6/23/14

E5050 Transportation Technology 36 mons Sun 1/1/12Mon 12/15/14

GIS 36 mons Sun 1/1/12Mon 12/15/14

TIS 12 mons Sun 1/1/12 Tue 12/25/12

GPS 3 mons Tue 1/1/13 Sun 3/31/13

MIS 6 mons Sun 4/1/12 Thu 9/27/12

OnBase 3 mons Tue 1/1/13 Sun 3/31/13

Safety and Operational - Roadway 

Improvements

59.27 mons Fri 7/1/11 Thu 5/12/16

E6000 Roadway Improv Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E6010 Floyd Road (Veterans to Clay Rd) 45 mons Mon 5/7/12 Sat 1/16/16

Engineering 12 mons Mon 5/7/12 Wed 5/1/13

Right-of-Way 12 mons Fri 2/1/13 Sun 1/26/14

Construction 24 monsMon 1/27/14 Sat 1/16/16

Utilities 6 mons Sat 12/28/13 Wed 6/25/14

Other 2 mons Thu 5/2/13 Sun 6/30/13

E6020 Lower Roswell Road 43 mons Sat 9/1/12 Sun 3/13/16

Engineering 10 mons Sat 9/1/12 Thu 6/27/13

Right-of-Way 12 mons Sat 3/30/13 Mon 3/24/14

Construction 24 mons Tue 3/25/14 Sun 3/13/16

Utilities 9 mons Sun 2/23/14Wed 11/19/14

Other 2 mons Fri 6/28/13 Mon 8/26/13

E6030 Pine Mountain Road (Coordinate w/ 

Kennesaw project)

38 mons Sun 7/1/12 Fri 8/14/15
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Notes Task Name Duration Start Finish

Engineering 10 mons Sun 7/1/12 Fri 4/26/13

Right-of-Way 12 mons Tue 2/26/13 Thu 2/20/14

Construction 18 mons Fri 2/21/14 Fri 8/14/15

Utilities 6 monsWed 1/22/14 Sun 7/20/14

Other 2 mons Sat 4/27/13 Tue 6/25/13

E6040 River View Road 34 mons Sun 4/1/12 Thu 1/15/15

Engineering 9 mons Sun 4/1/12Wed 12/26/12

Right-of-Way 9 monsSun 10/28/12 Wed 7/24/13

Construction 18 mons Thu 7/25/13 Thu 1/15/15

Utilities 6 mons Tue 6/25/13 Sat 12/21/13

Other 2 monsThu 12/27/12 Sun 2/24/13

E6050 Roadway Signage Upgrade 36 mons Sun 7/1/12 Mon 6/15/15

Construction 18 monsMon 12/23/13 Mon 6/15/15

Other 18 mons Sun 7/1/12 Sun 12/22/13

E6060 Sandy Plains Road 44 monsMon 10/1/12 Thu 5/12/16

Engineering 12 monsMon 10/1/12 Wed 9/25/13

Right-of-Way 12 mons Fri 6/28/13 Sun 6/22/14

Construction 23 monsMon 6/23/14 Thu 5/12/16

Utilities 6 mons Sat 5/24/14Wed 11/19/14

Other 2 mons Thu 9/26/13 Sun 11/24/13

E6070 Shiloh Road/Shallowford Road 36 mons Fri 7/1/11 Sat 6/14/14

Engineering 10 mons Fri 7/1/11 Wed 4/25/12

Right-of-Way 12 mons Fri 7/1/11 Sun 6/24/12

Construction 24 monsMon 6/25/12 Sat 6/14/14

Utilities 8 mons Sat 5/26/12 Sun 1/20/13

Other 2 mons Thu 4/26/12 Sun 6/24/12

E6080 Six Flags Drive (Riverside Pkwy to Six Flags 

Pkwy)

37 mons Sun 7/1/12 Wed 7/15/15

Engineering 16 mons Sun 7/1/12Wed 10/23/13

Right-of-Way 12 mons Fri 7/26/13 Sun 7/20/14

Construction 12 monsMon 7/21/14 Wed 7/15/15

Utilities 6 mons Sat 6/21/14Wed 12/17/14

Other 2 monsThu 10/24/13 Sun 12/22/13

E6090 Six Flags Drive (Factory Shoals to Riverside 

Pkwy)

37 mons Sun 7/1/12 Wed 7/15/15

Engineering 16 mons Sun 7/1/12Wed 10/23/13

Right-of-Way 12 mons Fri 7/26/13 Sun 7/20/14

Construction 12 monsMon 7/21/14 Wed 7/15/15

Utilities 6 mons Sat 6/21/14Wed 12/17/14

Other 2 monsThu 10/24/13 Sun 12/22/13

E6100 Walker Drive Extension 36 mons Fri 6/1/12 Sat 5/16/15

Engineering 9 mons Fri 6/1/12 Mon 2/25/13

Right-of-Way 18 monsWed 11/28/12 Wed 5/21/14

Construction 12 mons Thu 5/22/14 Sat 5/16/15

Utilities 6 mons Tue 4/22/14 Sat 10/18/14

Other 2 mons Tue 2/26/13 Fri 4/26/13

E6110 Woodland Brook Drive 21 mons Fri 7/1/11 Thu 3/21/13

Engineering 9 mons Fri 7/1/11 Mon 3/26/12

Right-of-Way 6 monsWed 12/28/11 Sun 6/24/12

Construction 9 monsMon 6/25/12 Thu 3/21/13

Utilities 3 mons Sat 5/26/12 Thu 8/23/12

Other 2 mons Tue 3/27/12 Fri 5/25/12

Pedestrian Improvements - Sidewalks 60 mons Sun 4/1/12 Sun 3/5/17

E7000 Sidewalks Shared Costs 60 mons Sun 4/1/12 Sun 3/5/17

E7010 Fill-In-The-Gaps Sidewalks 51.2 mons Sun 4/1/12 Tue 6/14/16

Engineering 36 mons Sun 4/1/12 Mon 3/16/15
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Notes Task Name Duration Start Finish

Right-of-Way 36 mons Tue 1/1/13Wed 12/16/15

Construction 36 mons Mon 7/1/13 Tue 6/14/16

Utilities 24 mons Mon 7/1/13 Sat 6/20/15

Other 12 mons Tue 1/1/13 Thu 12/26/13

E7110 School Related Sidewalks/Safe Routes to 

Schools

51.2 mons Sun 4/1/12 Tue 6/14/16

Engineering 36 mons Sun 4/1/12 Mon 3/16/15

Right-of-Way 36 mons Tue 1/1/13Wed 12/16/15

Construction 36 mons Mon 7/1/13 Tue 6/14/16

Utilities 24 mons Mon 7/1/13 Sat 6/20/15

Other 12 mons Tue 1/1/13 Thu 12/26/13

E7210 Transit, Activity Center & High Accident Area 

Sidewalks

51.2 mons Sun 4/1/12 Tue 6/14/16

Engineering 36 mons Sun 4/1/12 Mon 3/16/15

Right-of-Way 36 mons Tue 1/1/13Wed 12/16/15

Construction 36 mons Mon 7/1/13 Tue 6/14/16

Utilities 24 mons Mon 7/1/13 Sat 6/20/15

Other 12 mons Tue 1/1/13 Thu 12/26/13

Safety and Operational - School Zone 

Improvements

68.13

mons?

Fri 7/1/11 Thu 2/2/17

E8000 School Zone Shared Costs 60 mons? Thu 3/1/12 Thu 2/2/17

E8010 Church Street (Mableton Elementary School) 26 mons Fri 7/1/11 Sun 8/18/13

Engineering 11 mons Fri 7/1/11 Fri 5/25/12

Right-of-Way 8 mons Sun 2/26/12Mon 10/22/12

Construction 12 mons Fri 8/24/12 Sun 8/18/13

Utilities 4 mons Fri 8/24/12 Fri 12/21/12

Other 2 mons Sat 5/26/12 Tue 7/24/12

E8020 Ebenezer Road (Addison Elementary School) 6 mons Tue 5/1/12 Sat 10/27/12

Construction (IGA w/ school) 6 mons Tue 5/1/12 Sat 10/27/12

Other

E8030 Hembree Road (Pope High School) 17 mons Sat 6/1/13 Thu 10/23/14

Engineering 8 mons Sat 6/1/13 Sun 1/26/14

Right-of-Way 4 mons Sat 12/28/13 Sat 4/26/14

Construction 6 mons Sun 4/27/14 Thu 10/23/14

Utilities 3 mons Fri 3/28/14 Wed 6/25/14

Other 2 monsMon 1/27/14 Thu 3/27/14

E8040 Paper Mill Road (Sope Creek Elementary) 10 mons Sun 1/1/12 Fri 10/26/12

Engineering 3 mons Sun 1/1/12 Fri 3/30/12

Right-of-Way 2 mons Thu 3/1/12 Sun 4/29/12

Construction 6 monsMon 4/30/12 Fri 10/26/12

Utilities 3 monsMon 4/30/12 Sat 7/28/12

Other 2 mons Sat 3/31/12 Tue 5/29/12

E8050 Post Oak Tritt Road (Hightower Middle 

School)

24 mons Tue 10/1/13 Sun 9/20/15

Engineering 12 mons Tue 10/1/13 Thu 9/25/14

Right-of-Way 7 monsWed 8/27/14 Tue 3/24/15

Construction 6 monsWed 3/25/15 Sun 9/20/15

Utilities 3 monsWed 3/25/15 Mon 6/22/15

Other 2 mons Fri 9/26/14Mon 11/24/14

E8060 Various School Zones Throughout the County 42.33 monsMon 10/1/12 Wed 3/23/16

Engineering 18 monsMon 10/1/12 Mon 3/24/14

Right-of-Way 18 mons Tue 10/1/13 Tue 3/24/15

Construction 18 monsWed 10/1/14 Wed 3/23/16

Utilities 12 monsWed 10/1/14 Fri 9/25/15

Other 12 mons Tue 4/1/14 Thu 3/26/15
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Infrastructure Preservation - Resurfacing 64.3 monsThu 12/15/11 Sun 3/26/17

E9000 Resurfacing Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E9010 Resurfacing Project No. 1  LMIG 12 mons Thu 1/26/12 Sat 1/19/13

Construction 12 mons Thu 1/26/12 Sat 1/19/13

E9020 Resurfacing Project No. 2 12 monsThu 12/15/11 Sat 12/8/12

Construction 12 monsThu 12/15/11 Sat 12/8/12

E9030 Resurfacing Project No. 3 12 mons Thu 1/12/12 Sat 1/5/13

Construction 12 mons Thu 1/12/12 Sat 1/5/13

E9040 Resurfacing Project No. 4 12 mons Thu 2/9/12 Sat 2/2/13

Construction 12 mons Thu 2/9/12 Sat 2/2/13

E9050 Resurfacing Project No. 5 12 mons Thu 2/23/12 Sat 2/16/13

Construction 12 mons Thu 2/23/12 Sat 2/16/13

E9060 Resurfacing Project No. 6 12 mons Thu 3/22/12 Sat 3/16/13

Construction 12 mons Thu 3/22/12 Sat 3/16/13

E9070 Resurfacing Project No. 7 12 mons Tue 1/1/13 Thu 12/26/13

Construction 12 mons Tue 1/1/13 Thu 12/26/13

E9080 Resurfacing Project No. 8 12 mons Fri 2/1/13 Sun 1/26/14

Construction 12 mons Fri 2/1/13 Sun 1/26/14

E9090 Resurfacing Project No. 9 12 mons Fri 3/1/13 Sun 2/23/14

Construction 12 mons Fri 3/1/13 Sun 2/23/14

E9100 Resurfacing Project No. 10 12 mons Mon 4/1/13 Wed 3/26/14

Construction 12 mons Mon 4/1/13 Wed 3/26/14

E9110 Resurfacing Project No. 11 12 mons Wed 5/1/13 Fri 4/25/14

Construction 12 mons Wed 5/1/13 Fri 4/25/14

E9120 Resurfacing Project No. 12 12 mons Wed 1/1/14 Fri 12/26/14

Construction 12 mons Wed 1/1/14 Fri 12/26/14

E9130 Resurfacing Project No. 13 12 mons Sat 2/1/14 Mon 1/26/15

Construction 12 mons Sat 2/1/14 Mon 1/26/15

E9140 Resurfacing Project No. 14 12 mons Sat 3/1/14 Mon 2/23/15

Construction 12 mons Sat 3/1/14 Mon 2/23/15

E9150 Resurfacing Project No. 15 12 mons Tue 4/1/14 Thu 3/26/15

Construction 12 mons Tue 4/1/14 Thu 3/26/15

E9160 Resurfacing Project No. 16 12 mons Thu 5/1/14 Sat 4/25/15

Construction 12 mons Thu 5/1/14 Sat 4/25/15

E9170 Resurfacing Project No. 17 12 mons Thu 1/1/15 Sat 12/26/15

Construction 12 mons Thu 1/1/15 Sat 12/26/15

E9180 Resurfacing Project No. 18 12 mons Sun 2/1/15 Tue 1/26/16

Construction 12 mons Sun 2/1/15 Tue 1/26/16

E9190 Resurfacing Project No. 19 12 mons Sun 3/1/15 Tue 2/23/16

Construction 12 mons Sun 3/1/15 Tue 2/23/16

E9200 Resurfacing Project No. 20 12 mons Wed 4/1/15 Fri 3/25/16

Construction 12 mons Wed 4/1/15 Fri 3/25/16

E9210 Resurfacing Project No. 21 12 mons Fri 5/1/15 Sun 4/24/16

Construction 12 mons Fri 5/1/15 Sun 4/24/16

E9220 Resurfacing Project No. 22 12 mons Fri 1/1/16 Sun 12/25/16

Construction 12 mons Fri 1/1/16 Sun 12/25/16

E9230 Resurfacing Project No. 23 12 mons Mon 2/1/16 Wed 1/25/17

Construction 12 mons Mon 2/1/16 Wed 1/25/17

E9240 Resurfacing Project No. 24 12 mons Tue 3/1/16 Thu 2/23/17

Construction 12 mons Tue 3/1/16 Thu 2/23/17

E9250 Resurfacing Project No. 25 12 mons Fri 4/1/16 Sun 3/26/17

Construction 12 mons Fri 4/1/16 Sun 3/26/17

Transit Improvements 66.83 mons? Fri 7/1/11 Sun 12/25/16

E10A0 Transit Shared Costs 40 mons Sun 4/1/12 Tue 7/14/15

E10B0 Cobb Parkway Signal Pre-Emption Upgrades 15.17 mons?Mon 9/28/15 Sun 12/25/16
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Notes Task Name Duration Start Finish

Construction, Phase 1 3 monsMon 9/28/15 Sat 12/26/15

Construction, Phase 2 3 mons Sun 3/27/16 Fri 6/24/16

Construction, Phase 3 3 mons Tue 9/27/16 Sun 12/25/16

E10C0 Cobb Parkway Park and Ride Lots 40.2 mons Tue 1/1/13 Wed 4/20/16

Cumberland Blvd Area Lot 22 mons Tue 1/1/13Wed 10/22/14

Engineering 12 mons Tue 1/1/13 Thu 12/26/13

Right-of-Way 6 monsMon 10/28/13 Fri 4/25/14

Construction 6 mons Sat 4/26/14Wed 10/22/14

Utilities 3 mons Thu 3/27/14 Tue 6/24/14

Other 2 mons Fri 12/27/13 Mon 2/24/14

Windy Hill Road Area Lot 21.23 mons Mon 7/1/13 Sun 3/29/15

Engineering 12 mons Mon 7/1/13 Wed 6/25/14

Right-of-Way 6 mons Tue 4/1/14 Sat 9/27/14

Construction 6 monsWed 10/1/14 Sun 3/29/15

Utilities 3 mons Mon 9/1/14 Sat 11/29/14

Other 2 mons Thu 6/26/14 Sun 8/24/14

Roswell Road Area Lot 21.17 mons Wed 1/1/14 Sun 9/27/15

Engineering 12 mons Wed 1/1/14 Fri 12/26/14

Right-of-Way 6 monsWed 10/1/14 Sun 3/29/15

Construction 6 mons Wed 4/1/15 Sun 9/27/15

Utilities 3 mons Sun 3/1/15 Fri 5/29/15

Other 2 mons Fri 12/26/14 Tue 2/24/15

Bells Ferry Road Area Lot 22 mons Tue 7/1/14 Wed 4/20/16

Engineering 12 mons Tue 7/1/14 Thu 6/25/15

Right-of-Way 6 monsMon 4/27/15 Fri 10/23/15

Construction 6 mons Sat 10/24/15 Wed 4/20/16

Utilities 3 mons Thu 9/24/15 Tue 12/22/15

Other 2 mons Thu 6/25/15 Mon 8/24/15

E10D0 Cobb Parkway Queue Jumper Lanes, Phase 1 36.33 mons Tue 1/1/13 Sat 12/26/15

Engineering 18 mons Tue 1/1/13 Tue 6/24/14

Right-of-Way 12 mons Wed 1/1/14 Fri 12/26/14

Construction 12 mons Thu 1/1/15 Sat 12/26/15

Utilities 4 mons Sat 11/1/14 Sat 2/28/15

Other 2 monsWed 6/25/14 Sat 8/23/14

Cobb Parkway Queue Jumper Lanes, Phase 2 36.33 mons? Mon 7/1/13 Fri 6/24/16

Engineering 18 mons Mon 7/1/13Mon 12/22/14

Right-of-Way 12 mons Tue 7/1/14 Thu 6/25/15

Construction 12 mons Wed 7/1/15 Fri 6/24/16

Utilities 4 mons Fri 5/1/15 Fri 8/28/15

Other

Cobb Parkway Queue Jumper Lanes, Phase 3 36.33 mons? Wed 1/1/14 Sun 12/25/16

Engineering 18 mons Wed 1/1/14 Wed 6/24/15

Right-of-Way 12 mons Thu 1/1/15 Sat 12/26/15

Construction 12 mons Fri 1/1/16 Sun 12/25/16

Utilities 4 mons Sun 11/1/15 Sun 2/28/16

Other

E10E0a Cobb Parkway Alternative Analysis 16 mons Fri 7/1/11Mon 10/22/12

Engineering 16 mons Fri 7/1/11Mon 10/22/12

E10E0b Cobb Parkway Draft Environmental Impact 

Statement

24 mons Mon

10/1/12

Sat 9/20/14

Engineering 24 monsMon 10/1/12 Sat 9/20/14
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