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Cobb County 2011 SPLOST Cobb County 2011 SPLOST 
Quarterly UpdateQuarterly Update

$492 M Projected SPLOST Collections$492 M Projected SPLOST Collections

Transportation Transportation 
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Actual

Cobb County 2011 SPLOST Cobb County 2011 SPLOST 
Quarterly UpdateQuarterly Update

SPLOST Receipts SPLOST Receipts ––
through September 2015 (44 months collected)through September 2015 (44 months collected)

0 50 100 150 200 250 300 350 400 450 500 550

Projected

Exceeded projected receipts by $36,856,198Exceeded projected receipts by $36,856,198

$485,752,064$485,752,064

$448,895,866$448,895,866

in millions
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City of KennesawCity of KennesawCity of KennesawCity of Kennesaw

2011 SPLOST UPDATE2011 SPLOST UPDATE



Current ProjectsCurrent Projects

• Cherokee Street (Shirley 
Dr. to McCollum Pkwy)

• Rutledge Rd/Cathey Ln

• Pine Mountain Road

• Old Hwy 41 (Barrett Pkwy • Old Hwy 41 (Barrett Pkwy 
to Cobb Pkwy)

• Stanley/Collins Road

• Depot Park

• Smith Gilbert Gardens



Cherokee Street Cherokee Street 
(McCollum – Shirley Dr.)

• Preliminary Plans Comp

• Acquisition in progress

• Project bid 3rd Qtr. 2017



Old Hwy 41Old Hwy 41
(Cobb Pkwy – Barrett Pkwy)

• Preliminary Plans Comp

• 33 of 35 Acquisitions 

• Project Bid 1st Qtr. 2016• Project Bid 1 Qtr. 2016



Pine Mountain RdPine Mountain Rd

• Preliminary Plans Comp

• 38 of 62 Acquisitions

• Project Bid 1st Qtr. 2016



Rutledge Rd & Cathey LnRutledge Rd & Cathey Ln
(N. Main Street)

• Preliminary Plans Comp

• 14 of 25 Acquisitions

• Project Bid 2nd Qtr. 2016



Stanley Road Stanley Road 
&           &           

Collins RoadCollins Road

• Preliminary Plans Comp

• 71 of 85 Acquisitions

• Project Bid 1st Qtr. 2016



ParksParks
• Swift Cantrell-Park

o Skate Park

o Rest Room

o Parking

• Adams Park

o Community Center 
Renovation





Acquisition in Progress



FacilitiesFacilities
John Reida, Property Management Director 
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$1.3 M Public 
Library System

7%

$1.8 M Senior 
Services
10%

$1.7 M Other 
Cobb Facilities

9%

$1.4 M Public 
Safety
8%

Project Categories

$5.4 M Judicial 
Facilities
30%

$6.5 M Public 
Health 
Facilities

36%

FacilitiesFacilities SPLOST BOC Update             
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5%
Construction 
Underway

1%
Design

Engineering

3%
Future 

Projects

Future

Completed Projects

Construction Underway

Design/ Engineering

91%
Completed 
Projects
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Current Project Current Project 
ScheduleSchedule

Original Project Original Project 
ScheduleSchedule

Design/ Engineering
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Project HighlightsProject Highlights

Health Department Health Department 
HeadquartersHeadquarters

� Side hallway office area drywall 

completion
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Project HighlightsProject Highlights

East Cobb Health DepartmentEast Cobb Health Department

� Interior refurbishment to 

include paint, lighting and 

cosmetic updates
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Project HighlightsProject Highlights

South Cobb Health DepartmentSouth Cobb Health Department

� Lobby and circulation desk 

restoration including paint and 

lighting
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Project HighlightsProject Highlights

Public Safety Building Public Safety Building 
HVAC replacementHVAC replacement

� 4th floor jail equipment over 40 

years old slated for upgrade
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Project HighlightsProject Highlights

Public Safety BuildingPublic Safety Building
HVAC replacementHVAC replacement

� Current condensing units and 

rooftop vents
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Project HighlightsProject Highlights

Public Safety BuildingPublic Safety Building
HVAC replacementHVAC replacement

� New equipment being hoisted 

by crane
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Judicial Judicial 

Magistrate Ct, ADR and Circuit 
Defender in design; Public Safety 
Bldg HVAC replacement

Health DepartmentHealth Department

Renovation continues at 
Health Headquarters; East 
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Health Headquarters; East 
and South Cobb Health 
circulation desk and office 
upgradesDept of TransportationDept of Transportation

DOT Headquarters HVAC 
replacement

Dept of Public SafetyDept of Public Safety

Special renovation at Police 
Ranger Building



Department of Public SafetyDepartment of Public Safety

Sam Heaton, DPS Director
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PlannedPlanned

Completed Projects

Future Projects

Completed 

Projects

100%100%

0

0

27

ActualActual



Project Highlights    Project Highlights    Hazmat 22Hazmat 22

� Manufactured by Hackney VT

� Delivered October 5, 2015 

26



Questions & Questions & 
Comments?Comments?Comments?Comments?

27



Parks, Recreation & Cultural AffairsParks, Recreation & Cultural Affairs

Eddie Canon, Director 
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30Project Status: 172 Projects in 50 ParksProject Status: 172 Projects in 50 Parks
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PRCA Project StatusPRCA Project Status BOC Work Session
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Project HighlightsProject Highlights

Civic CenterCivic Center

32
Civic CenterCivic Center BOC Work Session

10/27/15



Project HighlightsProject Highlights

Civic CenterCivic Center

� Construction Budget    $5,175,000.00

� Update to current standards, codes

o Mechanical, electric, plumbing

� Food preparation – full kitchen 

33
Civic CenterCivic Center

� Meeting rooms

� Improved signage, data connectivity

� New Pre-function space

� Increased rental options 

� 50 %Complete

BOC Work Session
10/27/15



Project HighlightsProject Highlights

Corps of Engineers Property BridgeCorps of Engineers Property Bridge

� Construction Budget    $289,982.10

� Safe connection to northern section

� Pedestrians, bicycles, maintenance 
equipment

Emergency vehicles

34
Corps of Engineers PropertyCorps of Engineers Property

� Emergency vehicles

� Pre-fabricated bridge, boardwalk 
approaches

� 80 %Complete

BOC Work Session
10/27/15



Project HighlightsProject Highlights

Terrell Mill ParkTerrell Mill Park

� Construction Budget $2,527,000.00

� Replace Concession / Restroom

� New Maintenance Building

� Tennis Center Building

35
Terrell Mill ParkTerrell Mill Park

� Pavilion roofs

� Field Renovations

o Irrigation

o Electrical upgrades

o Crosstie wall replacement

� COMPLETE

BOC Work Session
10/27/15



Project HighlightsProject Highlights

Bells Ferry ParkBells Ferry Park

� Field Renovation

o New irrigation

o Root zone and sod

o Fencing

36
Bells Ferry ParkBells Ferry Park

o Field lighting 

� Concession/Restroom Improvements

� Construction Budget  $779,000.00

� PARKS Staff is completing the work 

� 75% COMPLETE

BOC Work Session
10/27/15



Project HighlightsProject Highlights

Powder Springs ParkPowder Springs Park

� Construction Budget        $2,937,585.00

� Renovate athletic fields

o Create new hub orientation

� Add concession/restroom building

37
Powder Springs ParkPowder Springs Park

� Add concession/restroom building

� Add maintenance building

� Electrical upgrades

� Remove swimming pool

o Replaced by Seven Springs Water Park

� 80% Complete

BOC Work Session
10/27/15



Project HighlightsProject Highlights

Nickajack ParkNickajack Park

� Construction Budget $1,042,860.00

� Renovate athletic fields

o Re-orient one field

o New irrigation
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Nickajack ParkNickajack Park

o New irrigation

o Root zone and sod

o Fencing

o Field lighting 

� Add concession/restroom building

� Electrical upgrades

� 80% Complete

BOC Work Session
10/27/15



Recently CompletedRecently Completed

Fair Oaks Park
Tramore Park 
Concession Building
Maintenance Building

Lost Mountain 
Football Concession/RR
Football Storage

Recently StartedRecently Started

Miller Park Restrooms
Arena Side, Campground

Noonday Office Building

Corps Property Bridge

Upcoming StartsUpcoming Starts

J. T. Anderson Roof
Wild Horse Creek Park
Sweat Mountain Park
Powder Springs PavilionFootball Storage

Softball Restroom Pod
Hyde Farm/ Walker House Powder Springs Pavilion

Bartlett Property Dam
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ImpactsImpacts

� Safety
o Air Quality in natatoriums

o Cross-tie wall replacement

o Ball field lighting improvements

� Upgrades to Current Codes

40

� Upgrades to Current Codes
o Fire Protection
o ADA Access
o Electrical Upgrades

� Usability / Visitor Experience
o Concession/Restroom upgrades
o New Scoreboards
o Serving new and growing user groups

BOC Work Session
10/27/15



Questions & Questions & 
Comments?Comments?Comments?Comments?
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TransportationTransportation
Faye DiMassimo, Director 
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TransportationTransportation
43
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Design/
Engineering 
in Progress
20%20%

137

Completed Projects

Construction in Progress

Design/Engineering in Progress

Completed 
Projects
66%66%

Construction 
in Progress
14%14%

in Progress
20%20%

35

40

26

29

123

137

PlannedPlanned

ActualActual
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Transportation Transportation 
Active Project StatusActive Project Status

Currently, there are:Currently, there are:Currently, there are:Currently, there are:

• 40404040 Projects in Projects in Projects in Projects in 

PrePrePrePre----ConstructionConstructionConstructionConstruction

•• 29292929 Projects in Projects in Projects in Projects in 

ConstructionConstructionConstructionConstruction

45

As of As of As of As of September 30, 2015, September 30, 2015, September 30, 2015, September 30, 2015, 

DOT has completed 137 DOT has completed 137 DOT has completed 137 DOT has completed 137 

projectsprojectsprojectsprojects
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Project HighlightsProject Highlights
PitnerPitner Road BridgeRoad Bridge

• Bridge replacement project 

• Contractor – Tidwell Construction Co.

• Contract amount - $1,025,812
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• Contract amount - $1,025,812

• Notice to Proceed issued on July 20, 
2015

• Construction scheduled to be 
completed in November 2015



• New roadway over I-75 
connecting Frey Road to Busbee 
Drive and Townpark Lane 

• Direct access from KSU to the 
Town Center economic activity 
center

• Improved pedestrian and bicycle 
access

Project HighlightsProject Highlights
Skip Spann Connector Skip Spann Connector 

access
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• Contractor: C.W. Matthews

• Contract amount: $13.3 M

• Scheduled completion
March 2016



• Extends Walker Drive to Church 
Street

• Creates a town square near the 
entrance to Mableton 
Elementary School

Project HighlightsProject Highlights
Walker Drive Extension Walker Drive Extension 

• Contractor: Vertical Earth, Inc.  

• Contract amount: $1.9 M

• Notice to proceed for 
construction – March 2015

• Estimated construction duration 
– 365 days
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• Widening and reconstruction to six 
lanes with raised median and 
intersection improvements between 
Spectrum Circle and Cobb Parkway

Project HighlightsProject Highlights
Windy Hill Road Corridor ImprovementsWindy Hill Road Corridor Improvements
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• Contractor: CMES, Inc.

• Contract amount: $15,176,755.02

• Completion scheduled for January 
2017
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• Fill-in-the-gaps sidewalk 
project between Silver Arrow 
Circle and Silver Mine Trail

Project Project HighlightsHighlights
Six Flags Parkway Sidewalks Six Flags Parkway Sidewalks 

• Contractor – Glosson 
Enterprises, Inc. 

• Contract amount - $222,619

• Scheduled completion in 
November 2015 
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2011 SPLOST Resurfacing 2011 SPLOST Resurfacing 
through September 2015through September 2015

• Bid 16 contracts valued at $84.9 M

• 1,311 roads 
• 413 miles

Resurfacing Contracts Resurfacing Contracts 
awarded since Oct. 2011awarded since Oct. 2011
(Includes 3 - 2005 SPLOST contracts)(Includes 3 - 2005 SPLOST contracts)

• 18 contracts valued at $96.6 M

• 1,514 roads
• 477 miles

Resurfacing HighlightsResurfacing Highlights
51
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8 8 Projects to be completedProjects to be completed

1 Bridge project

2 Sidewalk projects

9 Construction starts9 Construction starts

2 Sidewalk projects

2 Drainage projects

1 Intersection projects

2 Resurfacing projects

4 Sidewalk projects

2 Thoroughfare projects

3 Intersection projects
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Questions & Questions & 
Comments?Comments?Comments?Comments?
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