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$492 M Projected SPLOST Collections 
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Cobb County 2011 SPLOST 
Quarterly Update 

SPLOST Receipts –  
through March 2015 (38 months collected) 

Exceeded projected receipts by $31,597,750 

$416,470,264 

$384,872,514 

in millions 
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City of Opportunity.  Moving 
Forward! 

Randy Bowens 
Public Works Director 

Jim Graham 
Parks Director 

SPLOST BOC Update            
April 28, 2015 4 



TRANSPORTATION BUDGET:  

    
2011 Allocation (Transportation Projects): $1,635,000.00 
Expenditures: $   992,317.46 
Balance: $   642,682.54 
    
2011 Allocation (Sidewalks): $   502,355.83 
Expenditures: $   302,206.72 
Balance: $   200,148.11 
    
2011 Allocation (Maintenance Equipment): $   605,957.33 
Expenditures: $   653,779.00 
Balance: -$     47,822.33 
    
2011 Allocation (Capital Improvements): $     60,000.00 
Expenditures: $     67,791.63 
Balance: -$       7,791.63 
    
Total Budget: $2,803,312.00 
Total Expenditures: $2,016,095.14 
Ending Balance: $   787,216.69 
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RESURFACING 
Austell-Powder Springs Road   Project Amount:  $  67,470.82 
Brown Street    Project Amount:  $  12,000.00 
Greystone Court and Greystone Place  Project Amount:  $  11,290.91 
Northview Drive    Project Amount:  $  24,800.00 
Walker Street    Project Amount:  $  10,663.35 

Brown Street Walker Street 
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RESTRIPING 
Austell-Powder Springs Road   Project Amount:  $  16,898.90 
Humphries Hill Road    Project Amount:  $  13,201.00 
Joe Jerkins Boulevard   Project Amount:  $  13,838.00 
Mulberry Street    Project Amount:  $    2,487.00 

Austell-Powder Springs Road Humphries Hill Road 
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CAPITAL IMPROVEMENTS  
Public Works Storage Building   Project Amount:  $  25,907.63 

Equipment Storage Building Equipment Storage Building 
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MISCELLANEOUS 
Brown Street Drainage Improvements  Project Amount:  $115,421.00 
Curb Repair    Project Amount:  $       500.00 
Inclement Weather (Road Salt)  Project Amount:  $       509.40 
Infrared (Hot in Place Patching)  Project Amount:  $  73,179.71 
Jefferson Street Drainage Improvements  Project Amount:  $105,955.96 
Miscellaneous    Project Amount:  $    1,490.58 
Pothole Repair    Project Amount:  $    2,391.48 
Sidewalk Repair    Project Amount:  $    4,994.00 
Speed Bump Installation   Project Amount:  $    1,267.00 
Street Sign Replacement   Project Amount:  $    2,650.07 
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MISCELLAENOUS PROJECTS 

Brown Street 
Drainage Improvements 

Jefferson Street 
Drainage Improvements 
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ONGOING PROJECTS 
Mast Arms and Lighting  
Construction Cost Estimate:  $750,000.00 
Scope of Work:  Enhancements to existing mast arms and lighting in downtown area 
  
Status:  Engineering and Design 
Contract Amount:  $80,750.00 
Amount to Date:  $48,140.20 
Percentage Complete:  59% 
  
Veterans Memorial Highway Sidewalk Improvements 
Contract Amount:  $61,624.56 (engineer estimate) 
Scope of Work:  Sidewalk connectivity of two existing sidewalks under the Maxham 
Road overpass 
  
Status:  Notice to Proceed 
Amount to Date:  $48,140.20 
Percentage Complete:  N/A 
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PARKS BUDGET: 
2011 Allocation (Maintenance Equipment):  $    200,000.00  
Expenditures:  $    220,326.78  
Balance:  $    (20,326.78) 

2011 Allocation (Capital Improvements):  $    450,000.00  
Expenditures:  $    187,694.75  
Balance  $    262,305.25  

2011 Allocation (Parks Upgrades) :  $    518,047.00  
Expenditures:  $    392,605.87  
Balance:  $    125,441.13  

Total Budget:  $ 1,168,047.00  
Total Expenditures:  $    800,627.40  
Ending Balance:  $    367,419.60  
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28% 

23% 

49% 

PARKS EXPENDITURES 
Maintenance Capital Improvements Parks Upgrades 
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PROJECT BUDGET 
$35,000 
 
PROJECT EXPENDITURES 
$88,440.58 
 
PROJECT COMPLETED 
September 2014 

COMPLETED PROJECTS 

PROJECT BUDGET 
$56,000 

  
PROJECT EXPENDITURES 

$73,154.95 
  

PROJECT COMPLETED 
June 2014 

Collar Park Tennis Courts 

Collar Community Center Parking 
Lot Resurfacing 
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PROJECT BUDGET 
$105,000 
  
PROJECT EXPENDITURES 
$36,386.39 
  
PROJECT COMPLETED 
July 2014 

COMPLETED PROJECTS 

PROJECT BUDGET 
$85,000 

  
PROJECT EXPENDITURES 

$40,401.45 
  

PROJECT COMPLETED 
August 2014 

Legion Park Parking Lot 

Legion Park 
New Playground 
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PROJECT BUDGET 
$40,000 
  
PROJECT EXPENDITURES 
$12,071 
  
PROJECT COMPLETED 
October 2014 

COMPLETED PROJECTS 

PROJECT BUDGET 
$75,000 

  
PROJECT EXPENDITURES 

$25,707.11 
  

PROJECT COMPLETED 
April 2015 

Legion Park Lighting 

Legion Park Restroom 
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PUBLIC SAFETY BUDGET: 
    
Patrol Cars: $200,000.00 
Expenditures: $199,929.00 
Balance: $         71.00 
    
Replacement of 911 Telephone 
Recording System: 

$  45,000.00 

Expenditures: $  44,738.00 
Balance: $       262.00 
    
Fire Truck: $450,000.00 
Expenditures: $450,229.00 
Balance: - $       229.00 
    
Training Facility Upgrade: $    5,828.00 
Expenditures: $    5,165.00 
Balance: $       663.00 
    
Total Budget: $700,828.00 
Total Expenditures: $700,061.00 
Ending Balance: $       767.00 
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2014 FORD EXPLORER SUV (3 EACH) 
Purchased from Hardy Fleet Group 
Amount:  $101,096.00 
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The Mayor and City Council 
remain committed to successfully 

completing the City of Austell’s 
SPLOST projects 



$492 M Projected SPLOST Collections 

Cobb County 2011 SPLOST 
Quarterly Update 

Transportation  
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Cobb County 2011 SPLOST 
Quarterly Update 

SPLOST Receipts –  
through March 2015 (38 months collected) 

Exceeded projected receipts by $31,597,750 

$416,470,264 

$384,872,514 

in millions 
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Facilities 
John Reida, Property Management Director  
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Project Highlights 
Health Department Annex B 
 
 Future WIC waiting room 
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Project Highlights 
Freeman Poole Senior Center 
 
 Installation of new HVAC unit 
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Project Highlights 
East Cobb Senior Center 
 
 HVAC equipment being set in 

place via crane 
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Project Highlights 
Cobb County Airport – 
McCollum Field  
 
 Roof scheduled for replacement 
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Project Highlights 
Former Purchasing Building 
 
 Window replacements 
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Project Highlights 
Vinings Library 
 
 Extensive landscaping installed 
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Department of Public Safety 
Sam Heaton, DPS Director 
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Project Highlights    4 Engines 

 Delivered April 14th  

 Going to Stations: 9, 16, 22, and 26 
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Project Highlights    Hazmat 22 

       
 Preconstruction complete 
 Manufactured by Hackney VT 
 Delivery August 2015  
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Questions &  
Comments? 
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Parks, Recreation & Cultural Affairs 
Eddie Canon, Director  
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42 Project Status: 172 Projects in 50 Parks 
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Al Bishop Softball Complex 

Project Highlights 
Al Bishop Redevelopment 

  
 Total Budget $1,950,000 
 New Concession/Restroom/Press box 
 Renovate Athletic Fields 

o New irrigation 
o New field lighting fixtures 
o New fencing and netting 
o Laser plane fields 
o Repave parking lot 

 Complete 
 

 New Ticket Booth by PARKS Staff 
o Under construction 
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Fair Oaks Park 
 
 Construction Budget $1,948,000 
 Park Improvements 

oReplace 2 concession/RR buildings 

oRenovate soccer, football fields 

oSubsurface infrastructure 
upgrades 

o30% complete 

  Replace Tennis Center building 

o   Just under way 

   Recreation Center Roof 

o  Spring project 

 

 

 
 

45 Fair Oaks Park 

Project Highlights 
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46 
Hyde Farm 

Project Highlights 
Hyde Farm 

  
 Total Budget $3,500,000.00 
 Rehabilitate Farm Buildings 

o 11 Outbuildings 
o Power/Hyde House 
o Barn 

 95 %  Complete 
 

 Terraces and Farm Fields 
 Buffers and Adjacent Buildings 

o Welcome Center 
o “Walker House” 
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47 
Hyde Farm 

North Chicken House 

Barn 
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48 
Sandy Plains Park 

Project Highlights 
Sandy Plains Park Redevelopment 

  
 Total Budget $1,204,000 
 Renovate Athletic Fields 

o Sports lighting upgrades 
o New restroom / storage building 
o New fencing 
o New irrigation, booster pump 

 Site Work 
o New water supply, fire line 

 Complete 
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49 
Jim Miller Park 

Project Highlights 
Jim Miller Park 

  
 Total Budget $6,238,000 

 
 Electrical Upgrades – 98% Complete 
 Building B HVAC – 98% Complete 
 Dam Rehabilitation – 95% Complete 
 Midway Restroom – 70% Complete 
 Subsurface Infrastructure – 15% Complete 
 
 Camp Road Restroom, Arena Side 

Restroom – Design complete; construction 
begins fall of 2015 
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Wild Horse Creek Aquatics 
 

 Construction Budget $3,080,846 

oSeasonal Family Water Feature 

o To replace Powder Springs Park pool 

oSlides, lazy river, bath house, zero 

depth entry pool area, new parking 

   Construction 95% complete 

   Open for Memorial Day Weekend 

 

 

50 Wild Horse Creek Aquatics  

Project Highlights 
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Impacts 
  Safety 

o   Air Quality in natatoriums 
o   Cross-tie wall replacement 
o   Ball field lighting improvements 

  Upgrades to Current Codes 
o Fire Protection 
o ADA Access 
o Electrical Upgrades 

  Usability / Visitor Experience 
o Concession/Restroom upgrades 
o New Scoreboards 
o Serving new and growing user groups 
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Questions &  
Comments? 
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Transportation 
Faye DiMassimo, Director  
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Transportation 
56 
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Transportation  
Active Project Status 
Currently, there are: 

• 48  Projects in  
 Pre-Construction 

• 29 Projects in  
 Construction 

58 

As of March 31, 2015, DOT 
has completed 115 projects 
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• New roadway over I-75 
connecting Frey Road to 
Busbee Drive and Townpark 
Lane  

• Direct access from KSU to the 
Town Center economic 
activity center 

• Improved pedestrian and 
bicycle access 

 
 

 
Project Highlights 
Skip Spann Connector  
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• Contractor: C.W. Matthews 
 

• Contract amount: $13.3 M 
 

• Scheduled completion 
March 2016 
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• Safety and operational 
improvements between 
Riverside Parkway and Six Flags 
Parkway 

• Minor widening  
• Curb and gutter and sidewalks 
• Culvert replacement 

• Contractor: CMES, Inc. 

• Contract Amount: $1.6 million 
• Notice to proceed for 

construction: February 2015 
 

• Estimated construction 
duration: 270 calendar days 

 
 
 

Project Highlights 
Six Flags Drive Roadway Improvements 
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• Extends Walker Drive to Church 
Street 

• Creates a town square near the 
entrance to Mableton 
Elementary School 
 

• Contractor: Vertical Earth, Inc.   
 

• Contract amount: $1.9 M 
 

• Notice to proceed for 
construction – March 2015 
 

• Estimated construction duration 
– 365 days 
 
 

 
 

 
Project Highlights 
Walker Drive Extension  
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• Construction of a single-lane 
roundabout 

 
• Addition of sidewalk on John 

Ward Road from Ellis Farm 
Drive to Dallas Highway and 
on Cheatham Hill Road from 
KMNBP to John Ward Road 

  
• Contractor: Baldwin Paving 

Co.  
 

• Contract amount: $2.2 M 
 

• Scheduled completion  
August 2015 
 
 

 
 

 
Project Highlights 
John Ward Road at 
Cheatham Hill Road  
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• Replace existing cross drain pipes at 
Due West Creek with aluminum 
bottomless culvert 

• Frequent flooding and road closures 
 
 

 
Project Highlights 
North Hadaway Road Drainage Improvements 
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• Contractor: Georgia Development 
Partners  
 

• Contract amount: $446K 
 

• Notice to proceed for construction 
– February 2015 
 

• Estimated construction duration – 
90 days 

 
 
 
 



• Pedestrian Improvements along 
Ebenezer Road 

• North side between Hampton Oaks 
Bend and Sandy Plains Road  

• South side between Oak Crest Trail 
and Sandy Plains Road  
 

 
 

 
Project Highlights 
Ebenezer Road Sidewalks 
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• Contractor: Ohmshiv Construction, 
LLC  
 

• Contract amount: $1.1 million 
 

• Scheduled completion – June 2015 
 
 
 
 



• Improvements from Veterans Memorial 
Highway to Clay Road 

• Four lanes with a divided median 
• Multi-use trail on the west side 
• Sidewalk on the east side 
• Construct dual left turn lanes from Floyd 

Road onto Veterans Memorial Highway 
 

• Contractor: Baldwin Paving Co. 
 

• Contract amount: $4.8 M 
 

• Notice to proceed for construction – 
January 2015 
 

• Estimated construction duration – 540 days 
 
 
 
 

 
 

 
Project Highlights 
Floyd Road 
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2011 SPLOST Resurfacing 
through March 2015 
• Bid 16 contracts valued at $84.9 M 
• 1,311 roads  
• 413 miles 

 
Resurfacing Contracts 
awarded since Oct. 2011 
(Includes 3 - 2005 SPLOST contracts) 

• 18 contracts valued at $96.6 M 
• 1,514 roads 
• 477 miles 

 
 

Resurfacing Highlights 
66 
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Questions &  
Comments? 

68 
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