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$492 M Projected SPLOST Collections 
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Transportation  
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SPLOST Receipts –  
through December 2014 (35 months collected) 

Exceeded projected receipts by $27,525,722 
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$381,778,027 

$354,252,305 

in millions 
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CITY OF 
ACWORTH 
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Mayor & Board Approved Project Schedule Based on Cash Flow 
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ACWORTH SPLOST 
RECEIPTS 

AS OF 12/31/14 
 

$10,354,960 

SPLOST FUNDS 
USED/COMMITTED 

AS OF 12/31/14 
 

$9,857,402 

ACWORTH’S SHARE IS 2.786% OF 
COUNTY SPLOST RECEIPTS 

 

APPROXIMATELY $295,000 PER MONTH 

Public 
Safety 

Railroad 
Crossings 

Stormwater 

Roads, Resurfacing, 
Parking & Sidewalks 

Parks 

% OF COLLECTED FUNDS 
USED/COMMITTED 

AS OF 12/31/14 
 

95.19% 
Project Breakdown 
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ROADS, PARKING & SIDEWALKS 

New Downtown Parking Lot 
Completed 6/12  
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ROADS, PARKING & SIDEWALKS 

New Sidewalks Installed 
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ROADS, PARKING & SIDEWALKS 

Resurfacing 
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ROADS, PARKING & SIDEWALKS 

Southside Drive Project Begun 
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PARKS & RECREATION  
CAUBLE PARK/ACWORTH BEACH 

Renovate Restrooms at Cauble Park 

BEFORE 
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PARKS & RECREATION  
CAUBLE PARK/ACWORTH BEACH 

Renovate Restrooms at Cauble Park 

AFTER 

SPLOST BOC Update              
January 27, 2015 



13 

PARKS & RECREATION  
CAUBLE PARK/ACWORTH BEACH 

Replace Playgrounds & Pavilion at Cauble Park 
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PARKS & RECREATION  
CAUBLE PARK/ACWORTH BEACH 

Replace Playgrounds & Pavilion at Cauble Park 
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PARKS & RECREATION  
SPORTS COMPLEX PARKING - FOOTBALL 

Before 

After 
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PARKS & RECREATION  
SPORTS COMPLEX PARKING - BASEBALL 

Partnership with County for Additional 
Parking at Sports Complex & Kennworth Park 



PARKS & RECREATION  
SPORTS COMPLEX & NEWBERRY PARK 

Restroom Replacement  
&  

New Concession 

Before 

After SPLOST BOC Update              
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RAILROAD CROSSING  
SAFETY IMPROVEMENTS QUIET ZONE 

Project Ready to Begin As Soon As GDOT Releases Grant Funds 
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PUBLIC SAFETY 

Complete 
Oct. 14 
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2015 PROJECTS 

Blue Springs Road  $1,000,000 
 
Taylor Street   $   900,000 
 
Logan Farm Park  $   470,000 
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The Mayor  
and Board of Aldermen 

are committed to 
successful completion of 

all the City’s 
SPLOST projects 
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Facilities 
John Reida, Property Management Director  
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Project Highlights 
Public Health Annex 
Renovation 
 
 Metal grid awaiting ceiling tile 

installation 
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Project Highlights 
Department of Driver’s 
Services - Kennesaw 
 
 Metal building under 

construction 
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Project Highlights 
Department of Driver’s Services 
– County Services Pkwy 
 
 Front entrance area 
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Project Highlights 
Smyrna Health Door 
Replacements 
 
 Wood doors to be replaced with 

storefront doors 
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Project Highlights 
Former Community 
Development Satellite Office 
HVAC Replacement 
 
 Old equipment replaced and 

protected with anti-theft cages 
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Project Highlights 
Public Safety Building 
 
 HVAC equipment slated for 

replacement 
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HVAC at East Cobb, West Cobb 
and Freeman Poole 

Dept of Drivers Services 
construction continues at Kennesaw 
and Marietta locations; Former 
Purchasing Bldg window 
replacements 



Questions &  
Comments? 
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Department of Public Safety 
Sam Heaton, DPS Director 
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Project Highlights 
    Four Engines           
 
 Delivery in March 2015 

 Carries 750 gallons of water 

 Pumps 1,500 gallons per minute 

 500 Hp diesel engine 

 Carries 2,000 feet of fire hose 

 

 A total of seven engines were 

purchased with SPLOST 
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Project Highlights 
   Hazmat 22               
 
 Built by Hackney VT 

 Awaiting BOC approval 

 Tentative delivery October 2015  
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Project Highlights 
  60 Thermal Imaging Cameras               
 Anticipate delivery January 2015 
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Questions &  
Comments? 
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Parks, Recreation & Cultural Affairs 
Eddie Canon, Director  
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42 Project Status: 172 Projects in 50 Parks 



43 
PRCA Project Status SPLOST BOC Update              

January 27, 2015 



44 
Al Bishop Softball Complex 

Project Highlights 
Al Bishop Redevelopment 

  
 Total Budget $1,950,000.00 
 New Concession/Restroom/Press Box 
 Renovate Athletic Fields 

o New irrigation 
o New field lighting fixtures 
o New fencing and netting 
o Laser plane fields 

 85%  Complete 
 

 Re-Pave Parking Lot 

o Complete 
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Kennworth Park - Softball 
 

 Construction Budget $1,769,327.16 

oReplace two concession/RR buildings 

oRenovate five softball fields 

o Irrigation with reuse water 

 Construction 95% complete 

 New parking lot – joint with Acworth 

o  Construction 65% complete 

  Tennis Center Building 

o   Construction complete 

 

 

 

46 Kennworth Park 

Project Highlights 
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47 Kennworth Park 

Kennworth Tennis Center New Parking Lot 
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48 
Rhyne Park 

Project Highlights 
Rhyne Park Redevelopment 

  
 Total Budget $1,186,000.00 
 Renovate Athletic Fields 

o New field lighting poles/fixtures 
o New fencing 
o Laser grade fields 
o New irrigation 

 Site Work 
o New water supply, fireline 
o Retaining wall 
o Stream bank stabilization 

 
 75 %  Complete 
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50 
Hyde Farm 

Project Highlights 
Hyde Farm 

  
 Total Budget $3,500,000.00 
 Rehabilitate Farm Buildings 

o 11 Outbuildings 
o Power/Hyde House 
o Barn 

 75%  Complete 
 

 Terraces and Farm Fields 
 Buffers and Adjacent Buildings 

o Welcome Center 
o “Walker House” 
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Hyde Farm 

Gear House, Tool Shed 

Archaeological Survey, Test Pit 
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Shaw Park 
 

 Construction Budget $864,000.00 

oReplace concession/RR building 

oRenovate four baseball fields 

oReplace cross tie walls 

oADA improvements 

Construction 95% complete 

 

 

 

 

52 Shaw Park 

Project Highlights 
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Eastern Zone Office Building 
Noonday Creek Park 

 

  Office/storage 

  Public/association meeting room 

  Design/engineering under way 

 

 

 

 

54 Noonday Creek Park 

Project Highlights 
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Wallace Park Renovation 

 Total Budget $2,224,000.00 
o Cross tie walls – Complete 
o Two concession/restroom buildings 
o Athletic field renovation - Complete 
o New playground - Complete 
o New maintenance building - Complete 
o Combination PRCA staff, contractors 

 
 Construction 98% complete 
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Wallace Park 

Project Highlights 
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Wallace Park 

Field #2, Ramp  

Field #2, Playground 
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Wild Horse Creek Aquatics 
 

 Construction Budget $3,080,846 

oSeasonal family water feature 

o To replace Powder Springs Park pool 

oSlides, lazy river, bath house, new 

parking 

   Construction 60% complete 

 

 

57 Wild Horse Creek Aquatics  

Project Highlights 
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Impacts 
  Safety 

o   Air quality in natatoriums 
o   Cross tie wall replacement 
o   Ball field lighting improvements 

  Upgrades to Current Codes 
o Fire protection 
o ADA access 
o Electrical upgrades 

  Usability/Visitor Experience 
o Concession/restroom upgrades 
o New scoreboards 
o Serving new and growing user groups 
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Questions &  
Comments? 
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Transportation 
Faye DiMassimo, Director  
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Transportation 
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Transportation  
Active Project Status 
Currently, there are: 

• 46  Projects in  
 Pre-Construction 

• 22 Projects in  
 Construction 
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As of Dec. 31, 2014, DOT 
has completed 111 projects 
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• Safety and operational 
improvements between Canton 
Road and Wade Green Road 

• Center turn lane 
• Additional right turn lanes 
• Increased capacity at intersections 
• Bike-friendly lanes 
• Sidewalks 

  
 
 

Project Highlights 
Shiloh Road/Shallowford Road Improvements 
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• Construction cost: $11 million 
 
• Project was substantially 

completed in November 2014 



• Improvements from Stilesboro Road to just east of Shillings Road 
• Sight distance enhancements 
• Widening travel lanes to standard widths 
• Addition of curb, gutter and sidewalk 
• Addition of turn lanes at major intersections 

 
• Contractor: Baldwin Paving Co.  

 
• Contract amount: $3.9 M 

 
• Notice to proceed for construction – January 2015 

 
• Estimated construction duration – 540 days 

 
 

 
 

 
Project Highlights 
Pine Mountain Road  
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• Improvements from Veterans Memorial Highway to Clay Road 
• Four lanes with a divided median 
• Multi-use trail on the west side 
• Sidewalk on the east side 
• Construct dual left turn lanes from Floyd Road onto Veterans Memorial Highway 
 

• Contractor: Baldwin Paving Co. 
 

• Contract amount: $4.8 M 
 

• Notice to proceed for construction – January 2015 
 

• Estimated construction duration – 540 days 
 
 
 
 

 
 

 
Project Highlights 
Floyd Road 
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2011 SPLOST Resurfacing 
through December 2014 
• Bid 13 contracts valued at $64.6 M 
• 1,054 roads  
• 326 miles 

 
Resurfacing Contracts 
awarded since Oct. 2011 
(Includes 3 2005 SPLOST contracts) 

• 16 contracts valued at $76.3 M 
• 1,257 roads 
• 390 miles 

 
 

Resurfacing Highlights 
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Questions &  
Comments? 
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