

Department of Public Safety


Sam Heaton, DPS Director

Cobb County 2011 SPLOST

Facilities, Parks & Transportation



Public Safety Projects



Cobb County 2011 SPLOST

Facilities, Parks & Transportation



Project Highlights 4 Engines



- ✓ Delivered April 14th
- ✓ Going to Stations: 9, 16, 22, and 26

Cobb County 2011 SPLOST

Facilities, Parks & Transportation



Project Highlights Hazmat 22



- ✓ Preconstruction complete
- ✓ Manufactured by Hackney VT
- ✓ Delivery August 2015

Cobb County 2011 SPLOST

Facilities, Parks & Transportation



Planned Activities

Apparatus

Place into service 4 engines
Stations: 9, 16, 22, 26

Hazmat 22

Preconstruction complete
Delivery August 2015

Questions & Comments?

