



**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS  
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 11-ns-6001 Report No: 06 Quarter End: 2/28/2013 Final Report: \_\_\_\_\_

**SECTION IV: Work in Progress**

Use this section to provide a brief narrative description of work in progress during the reporting period. Use the Project Implementation Schedule included in your application as the basis for reporting.

During December 2012 through February 2013, Cobb County NSP3 acquired 2 homes: 2437 Greenside Ct SW in Austell and 5327 Yoshino Terr SW in Powder Springs. Both homes were bought at a discount of 1%. Rehabilitation on both homes has been ongoing during this period and is scheduled to be completed in June 2013.

Cobb County NSP3 continues to aggressively identify and purchase homes to meet DCA deadlines.

**SECTION V: Other Supporting Efforts**

Use this section to provide a description of all other supporting efforts that have begun, been partially implemented, or completed during this period. Use quantifiable data whenever possible. Use the information from DCA 8 (Budget Analysis) as the basis for reporting

No supporting efforts noted during this period.

**SECTION VI: Problems Encountered / Technical Assistance Needed**

Use this section to provide a brief description of any problems or delays encountered or anticipated, or any technical assistance needed from DCA.

No problems noted during this period.

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS  
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 11-ns-6001 Report No: 06 Quarter End: 2/28/2013 Final Report: \_\_\_\_\_

**SECTION VIII: Performance Measurement**

**All Grants**

**LEVERAGE THIS GRANT**

	Public	Private
This Quarter		
Cumulative		

**CDBG and CDBG Stimulus - People**

**TOTAL PEOPLE THIS**

	People	People L/M
This Quarter		
Cumulative		

**CDBG and CDBG Stimulus - Housing**

**TOTAL HOUSING THIS**

	Units Owner	Units Rental	Units Buyer	Total Units
This Quarter				
Cumulative				

**CDBG and CDBG Stimulus - EIP Jobs (do not include ARRA jobs)**

**TOTAL F/T+FTE JOBS THIS**

	Created	Created L/M	Retained	Retained L/M	Lost Created	Lost Retained
This Quarter						
Cumulative						

**NSP - Housing / Projects**

**HOUSING ACCOMPLISHMENTS THIS**

	Units Acquired	Units Rehab	Units Construct	Units Sold
This Quarter	2	7	0	1
Cumulative	7	7	0	1

**PROJECTS COMPLETED THIS**

	Projects Completed
This Quarter	0
Cumulative	0

**Temporary Jobs - All Grants**

**TEMPORARY JOBS THIS GRANT**

	People
This Quarter	
Cumulative	

**PERFORMANCE**  
This certifies that  
*All accomplishments for this quarter have been reported accurately.*

**GRANT**  
*This Quarterly Report is complete.*  
Date Completed: 6/6/2013

**CERTIFICATION**

The signature of the Certifying Official below certifies that the data and other information provided in this Report (including Pages 1 and 2 of the Quarterly Report and the Project Activity and Completion as applicable), whether submitted in paper form or on-line, is correct, based on official accounting system and other records, and that expenditures and obligations shown have been made for the purpose of and in accordance with applicable Grant Terms and Conditions.

Signature of Certifying Official *Timothy D. Lee*

Title of Official Timothy D. Lee, Chairman  
Cobb County Board of Commissioners

Date 7-15-13  
DCA 2009 v.2.0

