

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 11-ns-6001 Report No: 08 Quarter End: 8/31/2013 Final Report: _____

SECTION IV: Work in Progress

Use this section to provide a brief narrative description of work in progress during the reporting period. Use the Project Implementation Schedule included in your application as the basis for reporting.

During June 2013 through August 2013, Cobb County NSP3 did not sell any homes. During this quarter, Cobb County NSP3 purchased one (1) home: 3348 Mooring Dr SW, Powder Springs and rehabilitated three (3) homes: 2437 Greenside Ct SW, 5327 Yoshino Terr SW, 3348 Mooring Dr SW.

SECTION V: Other Supporting Efforts

Use this section to provide a description of all other supporting efforts that have begun, been partially implemented, or completed during this period. Use quantifiable data whenever possible. Use the information from DCA 8 (Budget Analysis) as the basis for reporting

No supporting efforts noted during this period.

SECTION VI: Problems Encountered / Technical Assistance Needed

Use this section to provide a brief description of any problems or delays encountered or anticipated, or any technical assistance needed from DCA.

No problems noted during this period.

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 11-ns-6001 Report No: 08 Quarter End: 8/31/2013 Final Report: _____

SECTION VIII: Performance Measurement

All Grants

LEVERAGE THIS GRANT

	Public	Private
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - People

TOTAL PEOPLE THIS

	People	People L/M
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - Housing

TOTAL HOUSING THIS

	Units Owner	Units Rental	Units Buyer	Total Units
This Quarter				
Cumulative				

CDBG and CDBG Stimulus - EIP Jobs (do not include ARRA jobs)

TOTAL F/T+FTE JOBS THIS

	Created	Retained L/M	Retained L/M	Lost Created	Lost Retained
This Quarter					
Cumulative					

NSP - Housing / Projects

HOUSING ACCOMPLISHMENTS THIS

	Units Acquired	Units Rehab	Units Construct	Units Sold
This Quarter	1	3	0	0
Cumulative	8	8	0	5

PROJECTS COMPLETED THIS

Projects Completed

This Quarter	2
Cumulative	7

Temporary Jobs - All Grants

TEMPORARY JOBS THIS GRANT

	People
This Quarter	
Cumulative	

PERFORMANCE
This certifies that
All accomplishments for this quarter have been reported accurately.

GRANT
This Quarterly Report is NOT complete.
Date Completed: _____

CERTIFICATION

The signature of the Certifying Official below certifies that the data and other information provided in this Report (including Pages 1 and 2 of the Quarterly Report and the Project Activity and Completion as applicable), whether submitted in paper form or on-line, is correct, based on official accounting system and other records, and that expenditures and obligations shown have been made for the purpose of and in accordance with applicable Grant Terms and Conditions.

Signature of Certifying Official *Timothy D. Lee*

Title of Official

Timothy D. Lee, Chairman
Cobb County Board of
Commissioners

Date

10-8-13
DCA 2009 v.2.0

APPROVED
PER MINUTES OF
COBB COUNTY
BOARD OF COMMISSIONERS

3-22-11

