

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 08-ns-5056 Report No: 06 Quarter End: 8/31/2010 Final Report: _____

SECTION IV: Work in Progress

Use this section to provide a brief narrative description of work in progress during the reporting period. Use the Project Implementation Schedule included in your application as the basis for reporting.

Cobb County NSP did not draw or expend funds for Q2-2010 due to our remaining funds being obligated for a multi-family project (Orchard Mill). Orchard Mill is currently in due diligence phase of acquisition and is anticipated to close in Q1-11.

SECTION V: Other Supporting Efforts

Use this section to provide a description of all other supporting efforts that have begun, been partially implemented, or completed during this period. Use quantifiable data whenever possible. Use the information from DCA 8 (Budget Analysis) as the basis for reporting

All efforts have been focused on the acquisition of a multi-family project to expend all remaining DCA NSP1 funds. This project is located in a HUD designated high priority area of greatest need.

SECTION VI: Problems Encountered / Technical Assistance Needed

Use this section to provide a brief description of any problems or delays encountered or anticipated, or any technical assistance needed from DCA.

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report No

Recipient Name: Cobb County Grant Number: 08-ns-5056 Report No: 06 Quarter End: 8/31/2010 Final Report: _____

SECTION VIII: Performance Measurement

All Grants

LEVERAGE THIS GRANT

	Public	Private
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - People

TOTAL PEOPLE THIS

	People	People L/M
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - Housing

TOTAL HOUSING THIS

	Units Owner	Units Rental	Units Buyer	Total Units
This Quarter				
Cumulative				

CDBG and CDBG Stimulus - EIP Jobs (do not include ARRA jobs)

TOTAL F/T+FTE JOBS THIS

	Created	Created L/M	Retained	Retained L/M	Lost: Created	Lost: Retained
This Quarter						
Cumulative						

NSP - Housing / Projects

HOUSING ACCOMPLISHMENTS THIS

	Units Acquired	Units Rehab	Units Construct	Units Sold
This Quarter	0	0	0	0
Cumulative	3	3	0	3

PROJECTS COMPLETED THIS

	Projects Completed
This Quarter	0
Cumulative	3

Temporary Jobs - All Grants

TEMPORARY JOBS THIS GRANT

	People
This Quarter	
Cumulative	

PERFORMANCE
This certifies that
All accomplishments for this quarter have been reported accurately.

GRANT
This Quarterly Report is complete.
Date Completed: 1/30/2013

CERTIFICATION

The signature of the Certifying Official below certifies that the data and other information provided in this Report (including Pages 1 and 2 of the Quarterly Report and the Project Activity and Completion as applicable), whether submitted in paper form or on-line, is correct, based on official accounting system and other records, and that expenditures and obligations shown have been made for the purpose of and in accordance with applicable Grant Terms and Conditions.

Signature of Certifying Official

Kimothy Lee

Title of Official

**Timothy D. Lee, Chairman
Cobb County Board of
Commissioners**

Date

3-4-13
DCA 2009 v.2.0

