

Reference No.

14083

Scanned Date:

Return Page 2 Page 3 Additional Contracts

GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS QUARTERLY EXPENDITURES AND PROGRESS REPORT

SECTION I: GENERAL INFORMATION

Recipient Name: Cobb County Grant Number: 08-ns-5056 Report No: 19 Quarter End: 11/30/2013 Final Report? No
 Contact Person: Kimberly Roberts Telephone Number: 770-528-1457 E-mail: Kimberly.Roberts@cobbcounty.org

SECTION II: FINANCIAL INFORMATION

A. Activity Number	B. Amount Revised Budgeted	C. Cumulative Amount Drawdown	D. Cumulative Balance (B - C)	E. Expended This Quarter	F. Obligated End of Quarter	G. Cumulative Expended to Date	H. Cumulative Obligated to Date	I. Cumulative Total to Date (G + H)	J. Cumulative Percentage
001-B-H	1,615,605.78	1,615,605.78	0.00			1,615,605.78		1,615,605.78	100.00%
001-B-I	195,272.25	195,272.25	0.00			195,272.25		195,272.25	100.00%
013-A-H	0.00	0.00	0.00			0.00		0.00	
013-A-I	6,106.15	6,106.15	0.00			6,106.15		6,106.15	100.00%
14A-B-H	0.00	0.00	0.00			0.00		0.00	
14A-B-I	19,838.96	19,838.96	0.00			19,838.96		19,838.96	100.00%
21A	0.00	0.00	0.00			0.00		0.00	
Totals	1,836,823.14	1,836,823.14	0.00			1,836,823.14		1,836,823.14	100.00%

SECTION III: CONTRACTS AND SUBCONTRACTS FOR THIS QUARTER

Contractor/ Subcontractor Name	Address	City, State, Zip	Prime Contractor ID Number	Sec 3	Sub Contractor ID Number	Sec 3	Total Amt. of Contract/ Subcontract	CDBG Part Contract/ Subcontract	Trade/ Race Codes	Women Owned

Trade Codes: 1 = New Construction, 2 = Education/Training, 3 = Other

Racial/Ethnic Codes: 1 = White, 2 = Black, 3 = Native American, 4 = Hispanic, 5 = Asian

Total Contracts/Subcontracts: 0

Page 1

DCA 2009 v.2.0

Return Page 1 Page 3 Additional Contracts

GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT

Final Report No

Recipient Name: Cobb County

Grant Number: 08-ns-5056

Report No: 19

Quarter End: 11/30/2013

Final Report:

SECTION IV: Work in Progress

Use this section to provide a brief narrative description of work in progress during the reporting period. Use the Project Implementation Schedule included in your application as the basis for reporting.

Cobb County NSP has completed the NSP1 grant and met the national objectives for all 26 projects. All grant funds have been expended and reported.

At this time, Cobb County NSP is awaiting guidance from DCA regarding steps to closeout NSP1.

SECTION V: Other Supporting Efforts

Use this section to provide a description of all other supporting efforts that have begun, been partially implemented, or completed during this period. Use quantifiable data whenever possible. Use the information from DCA 8 (Budget Analysis) as the basis for reporting

N/A

SECTION VI: Problems Encountered / Technical Assistance Needed

Use this section to provide a brief description of any problems or delays encountered or anticipated, or any technical assistance needed from DCA.

N/A

**GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS
QUARTERLY EXPENDITURES AND PROGRESS REPORT**

Final Report NoRecipient Name: Cobb CountyGrant Number: 08-ns-5056Report No: 19Quarter End: 11/30/2013

Final Report: _____

SECTION VIII: Performance Measurement**All Grants****LEVERAGE THIS GRANT**

	Public	Private
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - People**TOTAL PEOPLE THIS**

	People	L/M
This Quarter		
Cumulative		

CDBG and CDBG Stimulus - Housing**TOTAL HOUSING THIS**

	Units Owner	Units Rental	Units Buyer	Total Units
This Quarter				
Cumulative				

CDBG and CDBG Stimulus - EIP Jobs (do not include ARRA jobs)**TOTAL F/T+FTE JOBS THIS**

	Created	Created L/M	Retained	Retained L/M	Lost Created	Lost Retained
This Quarter						
Cumulative						

NSP - Housing / Projects**HOUSING ACCOMPLISHMENTS THIS**

	Units Acquired	Units Rehab	Units Construct	Units Sold
This Quarter	0	0	0	0
Cumulative	4	3	0	3

PROJECTS COMPLETED THIS**Projects Completed**

This Quarter	0
Cumulative	4

Temporary Jobs - All Grants**TEMPORARY JOBS THIS GRANT**

	People
This Quarter	
Cumulative	


PERFORMANCE

This certifies that

*All accomplishments for this quarter have been reported accurately.***GRANT***This Quarterly Report is complete.*Date Completed: 12/23/2013**CERTIFICATION**

The signature of the Certifying Official below certifies that the data and other information provided in this Report (including Pages 1 and 2 of the Quarterly Report and the Project Activity and Completion as applicable), whether submitted in paper form or on-line, is correct, based on official accounting system and other records, and that expenditures and obligations shown have been made for the purpose of and in accordance with applicable Grant Terms and Conditions.

Signature of Certifying Official

Timothy D. Lee

 Timothy D. Lee, Chairman
 Cobb County
 Board of Commissioners

Date

1-24-14

DCA 2009 v.2.0

APPROVED
PER MINUTES OF
COBB COUNTY
BOARD OF COMMISSIONERS

1-13-2009