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SECTION THREE 
 

GENERAL CONDITIONS 
 
Unless otherwise directed, all work performed under this contract shall be in accordance with the Georgia 
Department of Transportation Standard Specifications, Construction of Transportation Systems, Current Edition, 
and applicable Georgia Department of Transportation Special Provisions shown in the Appendix, Cobb County 
Water System Water Specifications and Sewer Specifications, Current Edition, and Cobb County Traffic Signal 
Specification, Current Edition.  Current Edition shall mean those in effect at time of Request for Proposal 
advertisement.  All documents are incorporated herein by reference as if fully set forth. 
 

The Following Modifications Take Precedence Over GDOT Standard Specifications/Special Provisions: 
 

SECTION 101  DEFINITION AND TERMS 
 

Section 101.10  BOARD 
 

 Delete as written and substitute the following: 
 

  BOARD OF COMMISSIONERS OF COBB COUNTY, GEORGIA 
 

Section 101.13  CHIEF ENGINEER 
 

Delete as written and substitute the following: 
 

 THE COBB COUNTY DIRECTOR OF TRANSPORTATION, ACTING DIRECTLY OR 
THROUGH HIS DULY AUTHORIZED REPRESENTATIVES. 

 

Section 101.14  COMMISSIONER 
 

 Delete as written and substitute the following: 
 

  THE COUNTY MANAGER OF COBB COUNTY 
 

Section 101.22  DEPARTMENT 
 

 Delete as written and substitute the following: 
 

  THE COBB COUNTY DEPARTMENT OF TRANSPORTATION; provided that any 
protections or authority given to the Department shall also be given to the County as a whole. 
 

Section 101.24  ENGINEER 
 
 Delete as written and substitute the following: 
 
 THE COBB COUNTY DIRECTOR OF TRANSPORTATION, ACTING DIRECTLY OR 

THROUGH HIS DULY AUTHORIZED REPRESENTATIVES. 
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Section 101.31  HOLIDAYS 
 
Delete as written and substitute the following: 
 
 Cobb County holidays as annually adopted by Cobb County Board of Commissioners 
 
Section 101.62  STATE HIGHWAY ENGINEER 
 

Delete as written and substitute the following: 
 
 THE COBB COUNTY DIRECTOR OF TRANSPORTATION, ACTING DIRECTLY OR 

THROUGH HIS DULY AUTHORIZED REPRESENTATIVES. 
 

Section 101.74  SUPPLEMENTAL AGREEMENT 
 
 Retain as written and add the following: 
 
 “Any Supplemental Agreement that has a dollar value amount that is less than $25,000.00 

shall not require the assent of the Surety.” 
 
Section 101.80  TREASURER 
 
 Delete as written and substitute the following: 
 
  THE COBB COUNTY FINANCE DIRECTOR 
 
SECTION 102  BIDDING REQUIREMENTS AND CONDITIONS  
 
 (ATTACHED IN APPENDIX) 
 
Section 102.03  CONTENTS OF PROPOSAL FORMS- 
 
 Delete in its entirety and add the following: 
   
  The proposal will be located at:   

  http://www.cobbcounty.org/index.php?option=com_content&view=article&id=904&Itemid=607 
and 
http://www.cobbcounty.org/index.php?option=com_content&view=article&id=1963&Itemid=629. 

 
  Upon request, the County will furnish the prospective Bidder with a Proposal Form.  This form 

will state the location and description of the contemplated construction and will show the 
approximate estimate of the various quantities and kinds of work to be performed or materials to 
be furnished, and will have a Schedule of Items for which Unit Bid prices are invited.  The 
Proposal Form will state the time in which The Work must be completed, the amount of the 
Proposal Guaranty, and the date of the opening of Proposals.  The form will also include any 
Special Provisions or requirements which vary from or are not contained in the Standard 
Specifications or current Supplemental Specifications.  All papers which are required to be 
submitted as part of the Proposal are identified in the Proposal Form, and those papers must not 
be altered except as directed by Addendum.  The Plans, Specifications, and other documents 
designated in the Proposal Form will be considered as part of the Proposal whether attached or 
not. 
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Section 102.05 EXAMINATIONS OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, 

AND SITE OF THE WORK 
 
 The Bidder is expected to examine carefully the site of the proposed work, the Proposal, Plans, 

Specifications, Supplemental Specifications, Special Provisions, and contract forms before submitting a 
Proposal.  The submission of a Proposal shall be considered prima facie evidence that the Bidder has 
made such examination and is satisfied as to the conditions to be encountered in performing The Work 
and as to the requirements of the Plans, Specifications, Supplemental Specifications, Special Provisions, 
and Contract. 

 
 It is the obligation of the bidders to make their own interpretation of all subsurface data that may be 

available as to the nature and extent of the materials to be excavated, graded, or driven through.  Such 
information, if available and furnished to the Bidders by the Department, does not in any way guarantee 
the amount or nature of the material which may be encountered. 

 
Section 102.06  PREPARATION OF PROPOSAL-  
 
 Delete in its entirety substitute the following: 
 
  The Bidder shall submit its technical proposal (including a proposed fee) for this project must 

provide eight (8) copies of the technical proposal as indicated in the RFP.  The blank spaces on 
the Fee Proposal shall be filled in correctly for each Pay Item and the Bidder shall write in ink the 
Unit Price or a Lump Sum Price as called for in the Proposal for each Pay Item listed therein.  In 
addition, the Bidder shall also show the products of the respective Unit Prices and quantities and 
the total amount of the Bid by adding the amounts of all Bid Items.  In the event of a discrepancy 
in any of the figures, the Unit Price will govern and the Bid will be recalculated. 

 
  The Non-Collusion Certificate on the Department’s standard form included in the Proposal shall 

be executed. 
  
  The Georgia Security and Immigration Compliance Act Affidavit shall be completed as required. 
   
  If a proposal is made by an individual, his name and post office address must be shown.  If made 

by a firm or partnership, the name and post office address of each member of the firm or 
partnership must be shown.  If made by a corporation, the person or persons signing the proposal 
must show the name of the state under which the laws of the corporation are chartered and his or 
their authority for signing same; the names, titles, and address of their President, Secretary, and 
Treasurer, and the corporate authority for doing business in Georgia.  Proposals not properly 
signed may be disqualified and rejected. 

 
Section 102.07   REJECTION OF PROPOSALS 
 
 Delete subparagraphs I and J and add the following: 
 

I. Failure to Submit Georgia Security and Immigration Compliance Act Affidavit 

• No proposal will be considered without submission of the completed Georgia 
Security and Immigration Compliance Act Affidavit. 

J. The County also reserves the right to reject any and all bids from any person, firm, or 
corporation who is in arrears in any debt or obligation to Cobb County, Georgia.” 
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Section 102.08  PROPOSAL GUARANTY  
 
 Delete in its entirety and substitute the following: 
 
  Each bid must be accompanied by a bid bond prepared on the form of bid bond attached hereto, 

duly executed by the Bidder as principal and having as surety thereon a surety company 
approved by the County and accepted by the U. S. Department of the Treasury and listed in 
Department Circular 570.  The surety must be licensed to conduct business in the State of 
Georgia.  The bid bond must be in the amount of 5% of the bid.  No Proposal Guaranty will be 
considered to cover any Bid except the one to which it is attached. Cash guarantee or certified 
check in lieu of bid bond will be allowed as authorized by Cobb County Procurement policy.  

 
  Attorneys-in-fact who sign bid bonds must file a certified and effectively dated copy of their 

power of attorney. 
 
Section 102.09  DELIVERY OF PROPOSALS  
 
 Delete in its entirety and substitute the following: 
 
  All bids must be on forms in conformity with the proposal form included herein and must be for 

labor and materials called for in the Specifications, shown on the plans and addenda issued prior 
to bidding.  Bids must be submitted in a sealed envelope of sufficient size with the following 
clearly typed or printed on the outside: 

 
     Cobb County Purchasing Department 
     Proposal for Design/Build Services 
     Project Name 
     Date and Hour of Bid Opening 
     Company Name 
 
 All bidders must be on record with Cobb County as having attended the MANDATORY 

PREPROPOSAL CONFERENCE.  All bids shall be submitted on the Bid Proposal Form.  Any 
revisions made on the outside of the envelope will not be accepted. 

 
  If forwarded by mail, the sealed envelope containing the bid must be enclosed in another 

envelope addressed as specified in the bid form. 
 
  The entire proposal package as designated in the Proposal Form must be submitted with the bid.  

Failure to do so could result in the omission of pertinent documents and the rejection of the 
apparent low bid.  

 
Section 102.10-WITHDRAWAL OR REVISIONS OF PROPOSALS: 
 
 Delete in its entirety. 
 
Section 102.11-PUBLIC BID: 
 
 Delete in its entirety. 
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Section 102.15- GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT 
 
 Delete in its entirety and substitute the following:   
 
  “All Bidders and their subcontractors are required to be in compliance with the “Georgia Security 

and Immigration Compliance Act.  The Contractor must execute and submit as part of the bid the 
‘Contractor Affidavit and Agreement’, or bid will be determined non-responsive and will be 
disqualified.” 

 
Section 102.16  SUBMITTAL OF “REQUEST FOR ELIGIBILITY TO BID” 
 
 Delete in its entirety. 
 
Section 102.17  SUBMITTAL OF CERTIFICATE OF CURRENT CAPACITY 
  
 Delete in its entirety. 
 
Section 102.18  SUBMITTAL OF CONSTRUCTION CONTRACTORS BID OPPORTUNITY 

LIST 
  
 Delete in its entirety. 
 
SECTION 103  AWARD AND EXECUTION OF CONTRACT  
 
Section 103.01  CONSIDERATION OF PROPOSALS 
 
 Delete the third sentence in its entirety and substitute the following: 
 
  “In determining Unit Bid Prices, fractional parts of a cent less than one cent ($0.01) will not be 

considered significant and will be dropped.” 
 
Section 103.02  AWARD OF CONTRACT 
 
 Delete subsection 103.02 in its entirety and substitute the following: 
   
  “The County may make such investigations as it deems necessary to determine the ability of the 

Bidder to perform the work, and the Bidder shall furnish to the County all such information and 
data for this purpose as the County may request.  The County reserves the right to reject any bid 
if the evidence submitted by, or investigation of, such Bidder fails to satisfy the County that such 
Bidder is properly qualified to carry out the obligations of the Contract and to complete the 
work contemplated therein.  Conditional bids will not be accepted. 

 

  If a Contract is awarded, it will be awarded to the most qualified and responsible bidder with the 
highest combined score whose Proposal shall have met all the prescribed requirements, including 
any negotiated changes as indicated below.   

 
  The County will determine the most qualified and responsible Bidder, and in so doing, the 

following elements will be considered:  whether the Bidder involved (a) maintains permanent 
place of business; (b) has adequate equipment and personnel to do the work properly and 
expeditiously; (c) has a suitable financial status to meet obligations incidental to the work; and (d) 
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has appropriate technical experience.  The Contract will be awarded on the “Evaluation Criteria” 
sited the RFP.  Cobb County has exclusive discretion to determine the reliability of any bidder.  

 
  Single as well as multiple Proposals for a project will be publically opened and read.  If only one 

Proposal is received and the amount of the Proposal exceeds the Cobb County cost estimate for 
the project, Cobb County may, at its option, exercise of the following as allowed by source of 
funding: 

1. Award the Contract as bid. 
2. Negotiate a price which is fair and reasonable and award the Contract as 

negotiated. 
3. Reject the Proposal and re-advertise, perform the work itself, or abandon the 

project. 
 
  In all cases, the negotiated price shall not be greater than the price bid.  Prior to negotiations, the 

Department will inform the bidder of the Department’s estimate for the project. 
 
  The Award of Contracts involving work funded entirely or in part by State or Federal funds is 

conditioned upon the concurrence of the Georgia Department of Transportation and/or the 
Federal Agency involved.   

 
  Award to the successful bidder will be made public through the publication of the Award 

Announcement.  If the successful bidder fails to execute the Contract and file acceptable bonds 
within the period set forth in Subsection 103.07 thereby causing cancellation of the award and 
forfeiture of the Proposal Guaranty, the Department may award the Contract to the next qualified 
and responsible bidder, re-advertise, abandon the project, or perform the work itself. 

 
  When notified by and of the Department’s recommendation for award of this Contract, the 

Contractor shall immediately secure Performance and Payment Bonds and any other required 
documents as per the Contract, properly execute four original Contract Documents and submit 
them to the County. 

 
  The Board shall have the right to hold bid prices after bid opening for a period of ninety (90) 

days. This period supersedes shorter durations mentioned elsewhere in this section. 
 
Section 103.05 REQUIREMENTS OF CONTRACT BONDS 
 
 Delete in its entirety and substitute the following: 
 
  “Simultaneously with his delivery of the executed Contract, the Contractor shall furnish a surety 

bond or bonds, in a sum equal to 110% of the full amount of the Contract, as security for faithful 
performance of his Contract 100% of the full amount of the contract and for the payment of all 
persons performing labor on the project under this Contract, and furnishing material under this 
Contract.  The surety on such bond or bonds shall be a duly authorized surety company 
satisfactory to the County and be countersigned by the State of Georgia’s representative/agent.  
The surety issuing the bonds must be accepted by the U. S. Department of the Treasury and listed 
in Department Circular 570 and approved by the County. 

 
  Attorneys-in-fact who sign performance and payment bonds must file a certified and effectively 

dated copy of their power of attorney.” 
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Section 103.08           INSURANCE REQUIREMENTS-  
 

 Delete in its entirety and add the following: 
 

1. INSURANCE   
 

A.  Requirement: 
  

 Contractor shall procure and maintain in full force and effect for the duration of this Agreement, 
insurance protecting against claims for injuries to persons or damages to property which may arise 
from or in connection with performance of the Work hereunder by the Contractor, his agents, 
representatives, employees, or subcontractors.  

 

 B. Minimum Limits of Insurance: 
 

  Contractor shall maintain insurance policies with coverage and limits no less than: 
 

i.  Commercial General Liability:  $1,000,000 combined single limit per occurrence for 
comprehensive coverage including bodily and  personal injury, sickness, disease or death, 
injury to or destruction of property, including loss of use resulting therefrom, damage for 
premises/operations, products/completed operations, independent contractors and 
contractual liability (specifically covering the indemnity), broad-from property damage, and 
underground, explosion and collapse hazard.  This coverage may be achieved by using an 
excess or umbrella policy. The policy or policies must be on “an occurrence” basis (“claims 
made” coverage is not acceptable).  

 

ii. Commercial Automobile Liability (owned, non-owned and hired): $1,000,000 combined 
single limit per occurrence and for bodily and personal injury, sickness, disease or death, 
injury to or destruction of property, including loss of use resulting therefrom. 

 

iii. Workers' Compensation and Employers Liability: Workers’ Compensation limits as required 
by the State of Georgia and Employers Liability of $1,000,000 per occurrence or disease. 

 

iv. Professional Liability (Errors and Omissions Insurance in an amount not less than one 
million dollars ($1,000,000) per claim (with a maximum of $250,000  deductible per 
claim) during the agreement term and for a period of at least five (5) years after this 
Agreement is closed is required.  Such a policy is to cover all of the Contractor’s 
professional liabilities, whether occasioned by the Contractor, his employees, 
subcontractors or other agents, arising out of services performed under or in accordance 
with this Agreement. 

 

v. Commercial Umbrella or Excess Liability Coverage:  $2,000,000 in liability excess 
coverage per occurrence above the contracts stated minimum coverage limits for 
Commercial General Liability, Commercial Automobile Liability, and the Workers' 
Compensation and Employers Liability policies of insurance.  This may be satisfied by 
having the underlying liability limits that equal or exceed the combined amount of the 
underlying liability limits and umbrella coverage.  

 
vi. Valuable Papers:  Insurance in an amount sufficient to assure the restoration of any plans, 

drawings, field notes or other similar data relating to the work covered by the project is 
required.  Insurance is to be maintained in full force and effect during the life of this 
Agreement. 
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vii. Builder's "All Risk" Insurance: Contractor shall procure and maintain “All-Risk” 

Builder’s insurance, written on a commercially recognized policy form, providing 
coverage for the Work performed under the contract, and the materials, equipment or 
other items incorporated therein, while the same are located at the construction site, 
stored off-site, or at the place of manufacture. The policy limit shall be in a minimum 
amount equal to the "full insurable value" of such equipment and 100% of the value of 
the Contract, including any additional costs which are normally insured under such 
policy. The insurance coverage shall include boiler and machinery insurance on a 
comprehensive basis and include coverage against damage or loss caused by earth 
movement (including but not limited to earthquake, landslide, subsidence and volcanic 
eruption), fire, flood, hurricanes, explosion, hail, lighting, weather, vandalism, malicious 
mischief, wind, collapse, riot, aircraft, smoke, or other cataclysmic events, and coverage 
against damage or loss caused by machinery accidents and operational and performance 
testing, commissioning and start-up, with extended coverage, and providing coverage for 
transit, with sub-limits sufficient to insure the full replacement value of the property or 
equipment removed from its site and while located away from its site until the date of 
final acceptance of the Work.  Further the policy shall provide, or be endorsed to provide, 
as follows:  “The following may occur without diminishing, changing, altering or 
otherwise affecting the coverage and protection afforded the insured under this policy: i) 
Equipment may be delivered to the insured premises and installed in place ready for use; 
ii) Partial or complete occupancy by the Owner; and iii) Performance of Work in 
connection with construction operations insured by the Owner, or by agents or lessees, or 
other contractors of the Owner.” 

 

 The making of progress payments to the Contractor shall not be construed as relieving the 
Contractor or its subcontractors or insurance carriers providing the coverage described 
herein for responsibility for loss or direct physical loss, damage or destruction occurring 
prior to final acceptance of the Work.  

 
 

C.  Deductibles and Self-Insured Retention 
 

 Any deductibles or self-insurance retentions must be declared to and approved by Owner so 
that Owner may ensure the financial solvency of the Contractor.  At the option of Owner, 
either the insurer shall reduce or eliminate such deductibles or self-insured retentions as 
respects Owner, its officers, officials, and employees; or the Contractor shall procure a bond 
guaranteeing payment of losses and related investigations, claim administration and defense 
expenses. Contractor shall pay all deductibles and be liable for all claims, losses and 
damages for which it self-insures. 

 

D. Other Insurance Provisions 
 

The policies are to contain, or be endorsed to contain, the following provisions: 
 

i. General Liability, Automobile Liability, and Umbrella/Excess Insurance 
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(a) Additional Insured Requirement.  Cobb County, its elected and appointed officials, 
officers, boards, commissions, officers, employees, representatives, servants, 
volunteers and agents (hereinafter referred to as “Insured Party” or “Insured 
Parties”) are to be covered as additional insureds as respects: liability arising out 
of activities performed by or on behalf of the Contractor; products and completed 
operations of the Contractor, premises owned, leased, or used by the Contractor; and 
automobiles owned, leased, hired, or borrowed by the Contractor. The coverage 
shall contain no special limitations on the scope of protection afforded to the Insured 
Parties. Nothing contained in this section shall be construed to require the 
Contractor to provide liability insurance coverage to the Insured Party for claims 
asserted against such Insured Party for its sole negligence. 

 

(b) Primary Insurance Requirement.   The Contractor's insurance coverage shall be 
primary and noncontributing insurance as respects to any other insurance or self-
insurance available to the Insured Parties.  Any insurance or self-insurance 
maintained by the Insured Parties shall be in excess of the Contractor's insurance 
and shall not contribute with it. 

 

(c) Reporting Requirement. Any failure to comply with reporting provisions of the 
policies shall not affect coverage provided to the Insured Parties.  

 

(d) Separate Coverage.  Coverage shall state that the Contractor's insurance shall apply 
separately to each Insured Party against whom claim is made or suit is brought. 

 

(e) Defense Costs/Cross Liability.  Coverage shall be provided on a “pay on behalf” 
basis, with defense costs payable in addition to policy limits.  There shall be no 
cross liability exclusion. 

 

E. Workers' Compensation and Employers Liability Coverage   
 

The Contractor shall have and maintain in full force and effect for the duration of this Agreement, 
insurance protecting against claims for injuries to persons or damages to property which may arise 
from or in connection with the performance of the Work by the Contractor, its agents, 
representatives, employees or subcontractors. The insurer shall agree to waive all rights of 
subrogation against Owner, and its officers, officials, employees and volunteers for losses arising 
from the work performed by the Contractor for Owner. 

 

F. Waiver of Subrogation  
 

 The insurers shall agree under each policy of insurance required by this Contract to waive all rights 
of subrogation against the Insured Parties for losses arising from work performed by the Contractor 
for Owner. 
 

G. All Coverages  
   

(i) Notice Requirement.  
 

Each insurance policy required by this Contract shall be endorsed to state that coverage shall 
not be suspended, voided, canceled, reduced in coverage or in limits except after thirty (30) 
days' prior written notice by certified mail, return receipt requested, has been given to 
Owner, in care of the Cobb County Department of Transportation.  Owner reserves the right 
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to accept alternate notice terms and provisions provided they meet the minimum 
requirements under Georgia law.  
   

(ii) Acceptability.   
 

The insurance to be maintained by Contractor must be issued by a company licensed or 
approved by the Insurance Commissioner to transact business in the State of Georgia. Such 
insurance shall be placed with insurers with a Best's Policyholder’s Rating of “A” or better 
and with a financial rating of Class VII or greater, or be otherwise acceptable to Cobb 
County.  All policies shall be subject to approval by Cobb County Attorney’s Office as to 
form and content.  
 

(iii) Failure of Insurers.  The Contractor shall be responsible for any delay resulting from the 
failure of any insurer to furnish proof of coverage in the prescribed form. 

 

H.  Verification of Coverage 
 

Contractor shall furnish Owner with certificates of insurance and endorsements to the policies 
evidencing all coverages required by this Contract.  Additionally, the declarations page for each 
insurance policy listed on the certificate of insurance shall be submitted to Owner. The 
certificates and endorsements for each insurance policy are to be signed by a person authorized 
by that insurer to bind coverage on its behalf. The certificates, endorsements and declaration page 
shall be furnished at or prior to the time this Contract is submitted to Owner for execution, and 
must be received and approved by Owner before any work commences.  Owner reserves the right 
to require complete, certified copies of all required insurance policies at any time. The contractor 
shall provide proof that any expiring coverage has been renewed or replaced prior to the 
expiration of the coverage.  

 

I. Subcontractors 
 

   Contractor shall include all subcontractors as insureds under its policies or  shall furnish separate 
certificates and endorsements for each subcontractor.  

 

   All coverage for subcontractors shall be subject to all of the requirements  stated in this Agreement, 
including, but not limited to, naming the Insured Parties as additional insureds.   

 
SECTION 104  SCOPE OF WORK  
 
Section 104.05  MAINTENANCE DURING CONSTRUCTION 
  
 A. Contractor Maintenance 
 
  Delete paragraph 2 in its entirety and replace with: 
 
  The contractor shall not allow vegetative growth at any time to obstruct signs, delineation, traffic 

movements, or sight distance.  The Contractor shall, once per month and as directed by the 
Engineer, clean up and remove litter and debris; mow medians, shoulders and slopes; remove all 
weeds and debris from concrete medians, around guard rail, barrier, poles, standards, utility 
facilities and other structures; and cut or trim trees and bushes.  These requirements shall apply to 
all areas within the project termini and lateral limits. 
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  Retain the remaining paragraphs and add the following:  
  

All areas within the limits of the Project which are determined by the Engineer to be damaged, 
due either directly or indirectly to project construction, shall be cleaned up, redressed, and 
grassed.  All surplus materials shall be removed and disposed of in accordance of the current 
Specifications and/or permits.  

 
In the prosecution of the Work, if it becomes necessary to remove any existing signs, markers, 
guardrail, etc. not covered by a specific pay item, they shall be removed, stored, and reinstalled, 
when directed by the Engineer, to line and grade, and in the same condition as when removed. 

 
 F. Delays to Traffic 
 
  Retain in its entirety and add the following: 
 

 Temporary detours and lane closures will not be allowed during the peak traffic periods 
shown below. These restrictions shown below may be further modified in Section 150: 

 
  Monday through Friday – 6:00 a.m. through 9:00 a.m. 

and 
  Monday through Friday – 4:00 p.m. through 7:00 p.m. 

 
 When construction necessitates temporary suspension of an existing traffic signal 

operation, the Contractor shall furnish an off-duty police officer to regulate and 
maintain traffic control at the site.  

 
SECTION 105  CONTROL OF WORK 
 
Section 105.01  AUTHORITY OF THE ENGINEER 
 
 Retain in its entirety and add the following paragraphs: 
 
  Neither Engineer’s authority to act under this Contract, nor any decision made by Engineer in 

good faith either to exercise or not exercise such authority shall give rise to any duty or 
responsibility of Engineer to Contractor, and subcontractor, any manufacturer, fabricator, 
supplier, or distributor, or any of their agents or employees, or any other person performing any 
of the work. 

 
  Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as required,” “as 

allowed,” or terms of like effect or import are used, or the adjective “reasonable,” “suitable,” 
“acceptable,” “proper,” or “unsatisfactory,” or adjectives of the like effort or import are used to 
describe requirement, direction, review, or judgment of Engineer as to the work, it is intended 
that such requirement, direction, review, or judgment will be solely to evaluate the work for 
compliance with the Contract Documents (unless there is a specific statement indicating 
otherwise).  The use of any such term or adjective never indicates that Engineer shall have 
authority to supervise or direct performance of the work. 

 
  Engineer will not be responsible for Contractor’s means, methods, techniques, sequences, or 

procedures of construction, or the safety precautions and programs incident thereto, and Engineer 
will not be responsible for Contractor’s failure to perform the work in accordance with the 
Contract Documents. 
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  Engineer will not be responsible for the acts or omissions of Contractor or of any subcontractors, 

or of the agents or employees of any Contractor or subcontractor, or of any other persons at the 
site or otherwise performing any of the work.  At no time shall any direction of the Engineer to 
the Contractor incur any additional liability for the County, it being expressly understood that 
any additional expense incurred by the Contractor as a result of work performed at the direction 
of the Engineer must be approved in writing by Change Order or Supplemental Agreement before 
the Contractor shall be entitled to any additional compensation.   

 
  Any notice to any Contractor from the County relative to any part of this Contract shall be in 

writing and considered delivered and the service thereof completed, when said notice is (1) 
personally delivered, or (2) on the third calendar day after the postmark date when posted, by 
certified or registered mail, postage prepared, return receipt requested, to the said Contractor at 
his last given address, or (3) sent by electronic mail, or (4) upon actual delivery when sent via 
national overnight commercial carrier to the Contractor at its last given address. 

 
Section 105.02  PLANS AND WORKING DRAWINGS 
 
 Retain in its entirety and add the following paragraphs: 
 
  The Contractor shall submit promptly to the Engineer six (6) copies of each shop or setting 

drawing prepared in accordance with the schedule.  After examination of such drawings by the 
Engineer and the return thereof, the Contractor shall make such corrections to the drawings as 
have been indicated and shall furnish the Engineer with four corrected copies.  If requested by the 
Engineer, the Contractor must furnish additional copies.  Regardless of corrections made in or 
approval given to such drawings by the Engineer, the Contractor shall nevertheless be 
responsible for the accuracy of such drawings and for their conformity to the Plans and 
Specifications at the time he furnishes such drawings.” 

 
SECTION 106  CONTROL OF MATERIALS 
 
Section 106.01  SOURCE OF SUPPLY AND QUANTITY OF MATERIALS 
 
 Retain in its entirety and add the following paragraphs: 
 
  No materials or supplies for the work shall be purchased by the Contractor or by any 

subcontractor subject to any chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller.  The Contractor warrants that he has 
good title to all materials and supplies used by him in the work, free from all liens, claims and/or 
encumbrances. 

 
  All materials used in the work including equipment shall be new and unused materials of a 

reputable manufacturer conforming to the applicable requirements of the Specifications, and no 
materials shall be used in the work until they have been approved by the Engineer.  The 
Contractor shall furnish all materials necessary except as otherwise noted or specified. 

 
SECTION 107  LEGAL REGULATIONS AND RESPONSIBILITIY TO THE PUBLIC 
 
Section 107.07  PUBLIC CONVENIENCE AND SAFETY 
 

Retain and add the following: 
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 The Contractor shall maintain existing pedestrian access at all times.  

 
Section 107.13 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE 
 
 Delete the 4th and 5th paragraphs of subparagraph A and substitute the following: 
 
  The Contractor shall allow the Cobb County Archaeologist access to the construction site at all 

times in a manner so as not to interfere with the prosecution of the work under this contract.  The 
Contractor is further required to notify the Engineer of any historical, archaeological and/or 
other items of value and to place these items under the custody of the Engineer.  In the event that 
the Contractor uncovers any item that is described above, the Contractor shall not excavate 
these items but shall notify the Engineer of these finds.  The Engineer will then immediately 
notify the Cobb County Archaeologist who will then have total and free access to this find for 48 
hours.  The County Archaeologist will make every effort so as not to disrupt or interfere with the 
prosecution of the work under this Contract.  In the event delays are unavoidable to the work 
under the Contract, the Contractor shall have the right to request for a time extension only for 
the delay caused by the Archaeologist after the initial 48-hour period. 

 
 Delete subparagraph F in its entirety and substitute the following: 
 
  The Contractor shall have the responsibility for removing and relocating all mailboxes to an area 

outside of the construction limits but still accessible for mail deliveries and convenient to the mail 
carrier and the patron during the entire time of construction.  It may be necessary for the 
Contractor to confer with the Post Office serving the area.  The U.S. Postal Service has provided 
guidelines for the final placement of mailboxes as shown in the following figures.  As soon as 
construction has progressed to the stage that the mailbox may be erected in its permanent 
position, the Contractor shall coordinate the erection with the patron and the Post Office serving 
the area.  Any damages to the posts or mailboxes due to the removal and/or relocations by the 
Contractor will remain the responsibility of the Contractor, all damaged posts and/or mailboxes 
shall be replaced and installed by the Contractor as his expense, excluding mailbox enclosures 
of masonry construction. 

 
  Any cost or costs to the Contractor for removing, relocating or installations of mailboxes as 

stated above shall be included in the overall bid price. 
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Section 107.15  RESPONSIBILITY FOR DAMAGE CLAIMS  
 
 Retain in its entirety and add the following paragraph: 
 
  Contractor shall indemnify and hold harmless County and Engineer and their agents, 

employees, successors, and assigns from and against all loss, costs, damage, claims, suits, and 
judgments, including attorneys’ fees, arising out of or resulting from the performance or non-
performance of the work.  Contractor’s duty to indemnify applies in connection with, but is not 
limited to, injury to or death of any person or persons, loss of or damage to property caused by or 
in any way connected with Contractor’s performance or non-performance of the work, whether 
such injury, death, loss, or damage results from any cause whatsoever.  The Contractor’s duty to 
indemnify shall extend to all claims, damage, loss, or expense caused in whole or in part by any 
act or omission of the Contractor, any subcontractor, or anyone directly or indirectly employed 
by any of them or anyone for whose acts any of them may be liable, regardless of whether or not 
it is caused in part by a party indemnified hereunder.  The Contractor’s duty to indemnify in 
connection with the performance or non-performance of its work as outlined and defined in this 
clause shall also extend to property owners on whose respective properties the Contractor 
undertakes construction as specified in the contract documents.  The Contractor’s duty to 
indemnify any such property owner shall terminate at such time as the Contractor completes 
construction on or adjacent to the property owner’s respective property involved in the subject 
property.  The duty of the Contractor to indemnify, contained herein, shall not extend to any 
claim, damage, loss, or expense which results solely from the negligence of a party indemnified 
hereunder. 

 
Section 107.20 NO WAIVER OF LEGAL RIGHTS AND 12-MONTH GUARANTEE 
 
 Retain in its entirety and add the following: 
 
  The Contractor shall guarantee the work accomplished under this Contract for a period of twelve 

(12) months from the date of final acceptance.  The Contractor shall remedy, at his own 
expense, and without additional cost to the County, all defects arising from either workmanship 
or materials, as determined by the Engineer.  The guarantee shall not cover any accidental or 
deliberate damage to the work, or any defects occurring due to normal wear and tear during the 
twelve (12) months. 

 
  All equipment of whatever nature incorporated in the work covered by this Contract shall carry 

the same guarantee as outlined above for construction.  Failure of any equipment or part thereof 
within the specified time shall be corrected to the satisfaction of the County, at the Contractor'’ 
expense.  This guarantee does not apply to manufacturing defects of equipment furnished by the 
County. 

 
Section 107.21 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND 

SERVICE 
 
  Add the following: 
 
 I. The following provisions shall apply for existing utilities and structures: 
 

1. The owner and/or operators of private or public utilities shall have access to such utilities 
at all times for the installation, maintenance, adjustment, repair, and operation of said 
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utilities.  No extra compensation will be allowed because of the delay or interference 
caused by such work. 
 

2. The plans show the approximate location of certain underground utilities, gas mains, water 
lines, drains, telephone cables, and structures according to information presented and 
available in the records.  The determination of the exact location and other data on all 
existing facilities, their proper protection, maintenance and support during the prosecution 
of the work, is the express responsibility of the Contractor. The utilities shown on the 
plans are for the Contractor’s benefit and are to be considered as approximate in location 
and are not all inclusive or exact.  It is the Contractor’s responsibility to contact all 
utilities and have them locate their lines in the field.   The Contractor shall fully comply 
with the Georgia Utility Facility Act- OCGA 25-9-1, and the Georgia Overhead Law 
OCGA 46-3-30. 

 
3. Wherever existing utilities are encountered which conflict in actual position and location 

with the proposed work, the Contractor shall promptly notify the Engineer for resolution 
of the conflict. 

 
4. Temporary support, beams or bridging for utilities shall be left in place during backfill 

operations unless otherwise directed by the Engineer. 
 

5. All costs in connection with supporting, protecting, relocating, removal, repair of damage, 
restoration of other ground structures, whether or not they are shown on the plans, not 
borne by the owner or owners of the utilities shall be borne by the Contractor. 

 
No separate payment will be made for any work performed as herein above specified 
unless otherwise stated in the proposal as a separate payment item.  All costs in connection 
therewith shall be included in the contract price for the item to which the work pertains. 

 
6. The Contractor shall be solely and directly responsible to the owner and/or other operator 

of such utility properties for any damage, injury, expense, loss, inconvenience or delay, or 
for any suits, actions, claims or any character brought on account of any damages which 
may result from the carrying out of the work. 

 
J. In the event of conflicts between utilities and the Work, the following will apply: 

 
1. It will be the Contractor’s responsibility to conform to all the requirements of the 

Specifications as they relate to cooperation with utility owners and the protection of 
utility installations that exist on the Project. 

 
2. The Contractor will not be paid for any delays or extra expense caused by utility 

facilities, obstructions, or any other items not being removed or relocated to clear 
construction in advance of his work. 

 
3. It shall be the responsibility of the Contractor to coordinate his work with any work to 

be performed by others in any right-of-way clearance and arrange a schedule of 
operations that will allow for completion of the Project without undue delay. 

 
4. Information concerning utility facilities known to exist within the Project limits is shown 

on the contract drawings. 
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5. Utility adjustment schedules shall be used by Contractor in creating a schedule that is 

feasible and incorporates sufficient time to minimize conflicts.   
 

K. "Prior to any person/entity performing any exercising procedure or operation on any portion of Cobb 
County's water distribution system (including valves, hydrants, and other appurtenances), approval 
from the appropriate Project Inspector or Project Engineer of the Cobb County Water System 
("CCWS") must be obtained.  In requesting approval, the person/entity must provide Contractor 
identification, date of exercising or operation, anticipated duration of outage, geographical limits of 
outage, identification of system part to be exercised or operated, and any other information requested 
by the CCWS.  If there is an emergency and prior approval cannot be obtained, notification of any 
system exercising or operation shall be reported to the appropriate Project Inspector or Engineer 
and/or the CCWS Dispatch/Emergency Office within 24 hours after the exercising or operation of 
any system part and the same information regarding the Contractor, outage, and system part 
identification shall be provided.  Upon conclusion of the work and after service has been fully 
restored, the person/entity shall notify his/her initial contact, i.e., either the Project Inspector or 
Engineer of the CCWS Dispatch/Emergency Office, and confirm that all affected system parts have 
been fully and correctly repositioned.  Unauthorized or negligent exercising, operation and/or 
repositioning of the CCWS water distribution system valves, hydrants, or other appurtenances are 
expressly prohibited and may subject person/entity to civil and/or criminal penalties. 

 
If any Cobb County Water System work is involved on this project, only contractors or sub-
contractors who have been prequalified with Cobb County Water System are allowed to 
perform water and sewer relocation work associated with this project.  Bidders or their 
water/sewer subcontractor are required to have a State of Georgia Utility Contractor License.  
The Owner reserves the right to deduct the manhole and valve adjustment work from the 
contract work if the Owner determines the bid unit prices for the manhole and valve 
adjustment items are not in the best interest of the Owner. 

 
In the event any of Cobb County Water System’s utilities are damaged during the course of 
construction by the Contractor or its subcontractors, it shall be the Contractor’s responsibility to have 
the appropriate repair materials onsite and respond within two hours to make the necessary repairs.  
In the event the Contractor cannot respond within the timeframe or is judged by the Water System to 
not have the necessary capabilities or qualifications to repair the damage, the Water System will 
make the necessary repairs to restore service, and the cost for such repairs will be billed to the 
Contractor.  The repair cost billed to the Contractors will (1) be at the actual cost incurred by the 
DOT if it uses one of its prequalified contractors to make the repair, plus administrative costs, or (2) 
include all labor, material, and equipments cost plus a $1,200.00 priority fee if DOT makes the 
repairs with its own forces.  Labor cost shall include all salary costs, payroll taxes, benefits, and 
administrative burdens. 

 
Section 107.23        ENVIRONMENTAL CONSIDERATIONS 
 
            Retain in its entirety and add: 
 

Before any excess material is transported off site and deposited at any location, the Contractor 
shall receive a copy and confirm that any and all required State, Federal, and local permits have 
been obtained.  This will require a submittal through the Cobb County Department of 
Transportation.  The Contractor shall provide verification to the Engineer of proper approvals 
and compliance with this Section.  If the Contractor is found to be in violation of this Section by 
the County or other approving authority, the Contractor shall be liable and responsible for any 
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and all costs associated with remedies for the Contractor to regain compliance with this Section.  
Written agreements with the property owners shall be provided indicating that permission has 
been granted to the Contractor to use the property as intended.” 

 
Section 107.24       CLOSING OF ROADWAYS WITHOUT ON-SITE DETOURS 
 
 Delete Paragraph 3 and modify Paragraph 1 and 2 to read: 
 

When existing roadways are to be closed to through traffic and on-site detours are not provided, 
the Contractor shall submit a written notice to the Engineer for approval 21 days prior to closure 
of the existing roadways. 
 
After receiving approval from the Engineer for the closure, the Contractor shall install signs at 
each closure site, in accordance with the MUTCD, to inform the travelling public of the proposed 
closure, including the date of the closure. The sign shall be placed 14 days prior to the closure, at 
the direction of the Engineer. 

 
SECTION 108  PROSECUTION AND PROGRESS 
  
Section 108.03  PROSECUTION AND PROGRESS 
 
 Delete the second paragraph and substitute the following: 
 
  “Any work necessary to be performed by the Contractor to complete the project on time after 

regular working hours, on Saturdays, Sundays or Legal Holidays, shall be performed without 
additional expense to the County.” 

 
  “Immediately after execution and delivery of the Contract and before the first partial payment is 

made, the Contractor shall deliver to the Engineer an estimated construction Progress Schedule 
(Gantt type), showing the proposed dates of commencement and completion of each of the 
various subdivisions of work required under the Contract Documents. The schedule will not be 
required on resurfacing projects, however, Contractor shall be required to submit a sequence of 
roads to be completed.       

 
  If the contract requires that a Notice of Intent is required to be in compliance with the National 

Pollutant Discharge Elimination System (NPDES) Permit for Storm Water Discharge, the County 
will provide the Contractor with the necessary documents required to be filed with the 
Environmental Protection Division (EPD).  These documents include the Notice of Intent (NOI), 
and the Notice of Termination (NOT).  The Contractor shall complete and execute the forms and 
send to the EPD.  All initial sampling, monitoring and final sampling shall be the responsibility of 
the Contractor.   

 
  Failure or refusal to execute any of the required documentation associated with compliance under 

the NPDES permit shall be deemed a failure to execute the contract (if contract has not been 
executed); or a material breach of the contract (if contract has been executed).” 

   
Section 108.04  LIMITATION OF OPERATIONS    (New Stipulation 08.26.10) 

 
 Retain as written and add the following: 
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  No work will be allowed that produces loud or unusual noises on any County project 

between the hours of 9:00 PM and 7:00 AM Monday through Saturday, and 9:00 PM to 
11:00 AM on Sunday, unless specifically authorized by the County. Any work performed 
during these hours shall result in the assessment of Non-Refundable Deduction at the rate 
of $500.00/hr or portion of an hour.  These damages are in addition to any other specified 
damages as per Section 108.08, Failure or Delay in Completing Work on Time, or otherwise 
stated elsewhere in the Contract Documents. 

 
Section 108.08  FAILURE OR DELAY IN COMPLETING WORK ON TIME  
 
 (ATTACHED IN APPENDIX) 
 
SECTION 109  MEASUREMENT AND PAYMENT 
 
Section 109.07  PARTIAL PAYMENTS 
 

A. GENERAL:   
 

 Retain subsection in its entirety and add the following: 
   
  The County will make payment to the Contractor within a reasonable period of time after 

receipt of the payment application; but may withhold payment if the County determines there is 
unsatisfactory job progress, defective work, disputed work, actual or potential third party claims, 
failure to make timely payments for labor or materials, damage to other entities connected with 
the project, or reasonable evidence that the contract cannot be completed for the balance of the 
contract price.  .   

 
  Prime Contractors, who sublet a portion of their work, shall pay their subcontractors for 

satisfactory performance of their contracts no later than ten (10) calendar days from receipt 
of each payment made to them.  Any delay or postponement of payment among the parties 
may take place only for good cause, and with prior written approval from the County.  The 
County, at its discretion, may require the Contractor to provide evidence of payment and/or 
notarized statements of conformance to Subcontractors in conformance with this section as 
a condition of payment of pending invoices.  
 
Contractor shall submit with application for payment one set of six 8” x 10” color print 
photographs and digital copies showing diversified overall views of the current work in progress 
from separate locations within the construction limits.  Efforts should be made to take 
photographs from the same or similar positions each month, if possible, in order to demonstrate 
progress being made for the entire limits of the Work.    On the back of each print show project 
name and number, location, and date taken.  Digital copies shall be provided to the Contract 
Administrator either on disk or via email.  These prints will be used to show progress to the 
County.  No separate payment shall be made for this item and all costs will be included in other 
items.  Progress payments may not be made until photographs have been received by the County. 
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 Section 109.08  FINAL PAYMENT 
 
 Delete in its entirety and substitute the following: 
 
  Upon completion of the Work, including all punchlist items, the Contractor will submit a Final 

Invoice to the County for approval by the Department.  The County will reimburse all approved 
final quantities, less all previous partial estimates paid, or in the process of payment.  

 
  Final Payment shall not be made until the Contractor furnishes to the County consent of surety, 

if any, to Final Payment as well as a sworn affidavit to the effect that all bills are paid and no suits 
and/or liens are pending in connection with the work done or labor and materials furnished under 
this Contract.  Upon receipt of all required contract documentation, the Engineer will notify the 
Contractor, in writing, that the work has been finished to his satisfaction, and that the warranty 
period will commence.   

   
  Should the Contractor fail to submit a Final Invoice to the County within 30 days of the 

County’s written request, the Engineer will prepare a Final Statement of quantities for the work 
performed and transmit this Final Statement to the Contractor for further action.  The 
Contractor will be afforded 20 days in which to review the Final Statement of quantities, and to 
respond to the Engineer in writing, of any disputes.  After the expiration of the 20 days, should 
the contractor fail to respond, the Engineer will certify to the County the Final Statement of 
quantities and money shown are correct, due and payable. 

 
  The County shall provide the Contractor with a Standard Release Form, showing the total 

amount of money due to the Contractor. Upon receipt of the executed Release Form, the County 
shall make payment jointly to the Contractor and Surety.  The Final Statement of quantities, 
executed release form, and final payment shall be evidence that the County fulfilled the terms of 
the Contract, and that the Contractor has fulfilled the terms of the Contract except as may be set 
forth in his Contract Bond. 

 
  The Standard Release Form is to be executed by the Contractor within 120 days of receipt. 

Should the Contractor fail to execute the Standard Release Form because of disputes with the 
final payment offered, or because he believes he has claims of additional compensation under the 
Contract, the Contractor shall, within 120 days of receipt of the Standard Release Form, enter 
suit in the proper court for adjudication of his claim. Should the Contractor fail to enter suit 
within the aforesaid 120 days, then by agreement hereby stipulated, he is forever barred and 
stopped from any recovery or claim whatsoever under the terms of this Contract.  Should the 
Contractor fail to execute the Standard Release Form or file suit within 120 days after date of 
delivery, the Surety on the Contractor’s Bond is hereby constituted the attorney-in-fact of the 
Contractor for the purpose of executing such final releases as may be required by the County, 
and for the purpose of receiving Final Payment under this Contract. 

 
  The Contractor agrees that acceptance of this Final Payment shall be in full and final settlement 

of all claims arising against the County for work done, materials furnished, cost incurred, or 
otherwise arising out of this Agreement and shall release the County from any and all further 
claims of whatever nature, whether know or unknown for and on account of said Agreement, and 
for any and all work done, and labor and materials furnished, in connection with the same.  
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SECTION 149  CONSTRUCTION LAYOUT 
 
Section 149.3.05  CONSTRUCTION 
 
 Delete Subsection 149.03.05K, Paragraphs 2 and 3. 
 
SECTION 150  TRAFFIC CONTROL  
 
 (ATTACHED IN APPENDIX) 
 
Section 150.02.B WORK ZONE RESTRICTIONS 
 

5. Milled Surface Restrictions 
 
Delete and replace with the following: 
 
A milled surface shall not exceed 1 ½ miles in length at any time.  Any length greater 
than 1 ½ miles must be phased for milling purposes. 
 
A milled surface on any asphaltic concrete surface shall not be allowed to remain open to 
traffic for a period of time that exceeds fifteen (15) calendar days.  A non-refundable 
deduction of $1,000.00 per day will be assessed until surface is paved following the 
passage of the fifteen (15) allowable days post milling. 

 
Section 150.03  SIGNS 
 

I. PORTABLE CHANGEABLE MESSAGE SIGN 
 
Retain in its entirety and add the following: 
 
Signs are required to be onsite a minimum of 24 hours, and a maximum of 72 hours prior 
to the commencement of any resurfacing related activity. 

 
SECTION 161  CONTROL OF SOIL EROSION AND SEDIMENTATION  
 
 (ATTACHED IN APPENDIX) 
 
SECTION 163  MISCELLANEOUS EROSION CONTROL ITEMS 
 
 (ATTACHED IN APPENDIX) 
 
SECTION 167  WATER QUALITY MONITORING 
 
 (ATTACHED IN APPENDIX) 
 
SECTION 400  HOT MIX ASPHALTIC CONCRETE CONSTRUCTION- ON-SYSTEM 
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400.3.06  QUALITY ACCEPTANCE 
 
Retain Subsection C in its entirety and add the following: 
 

Pavement Smoothness Target Requirements 
 

Construction Description Smoothness Index 

All new construction and widening on County thoroughfares 1400 

All resurfacing on County thoroughfares 1200 

 
                          PAVEMENT SMOOTHNESS CORRECTIVE WORK REQUIREMENTS 
 

Construction Description Smoothness Index 

All new construction and widening on County thoroughfares 1525 

All resurfacing on County thoroughfares 1325 

 

SECTION 634 MONUMENTS AND ROAD MARKERS 
 
Section 634.1 DESCRIPTION: 
 
 Add the following: 
 

 The Contractor shall be responsible for monumentation upon completion of the project and prior 
to the acceptance by the County. 

 
 
 Monumentation shall be in accordance with the provisions of this Section, except as modified 

below: 
 
 Concrete right-of-way markers shall be placed at each P.C., P.T., right-of-way break and at 

additional points as shown on the right-of-way plans.  If right-of-way markers fall within a paved 
area, the following shall apply: if within an asphalt drive, an iron pin of #4 (1/2”) or larger by 
minimum length of 18” shall be set in lieu of a concrete right-of-way marker; if within a concrete 
drive, a brass disk 3” in diameter shall be set in the concrete by appropriate methods including but 
not limited to drilling and using a fast-setting epoxy to grout the disk in.  The disk should be 
stamped “Cobb County DOT” with the appropriate station and distance.  After completion of the 
monumentation a set of right-of-way plans must be sealed and certified by a Georgia Registered 
Land Surveyor as to the work being performed under his/her supervision and that the placement 
of the monuments meets minimum technical standards as specified by Georgia law.  Payment for 
monumentation will be granted upon receipt of signed and sealed right-of-way plans by Cobb 
County engineering personnel and acceptance of monumentation by the Engineer. 

 
 Payment will be made under: 
 

634-1200 Right-of-Way Markers Per Ea 
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 Iron pins consisting of #4 rebar, minimum length of 18 inches, shall be replaced at the front 

corners of existing right-of-way for parcels in which temporary and permanent easements have 
been acquired.  (Temporary and permanent easements are construction, drainage, and any other 
easement necessary for the construction of the project.)  Stake-out data for the iron pins shall 
consist of stations and offsets indicated on the right-of-way plans for the project.  Payment will be 
under 634-1201 Right of Way, Property Line Iron Pin, per each. 

 
 All permanent Cobb DOT horizontal and vertical control monuments that are located within the 

construction limits or in conflict with a required utility relocation shall be reset in an area that is 
mutually agreed upon by the Contractor, utility owners, and the Engineer.  Prior to any 
construction, including utility work, which will impact a monument, a new monument will be set 
and established and accepted by Survey or Engineering personnel from Cobb County DOT. 

 
 Specifications for resetting the control monuments shall be in accordance with “Standards and 

Specifications for Geodetic Control Networks” as published at the National Geodetic Information 
Branch, NOAA, Rockville, MD 20852.  Equipment specifications and procedures necessary in 
order to obtain the required class and order are also included in this manual.  Monuments shall be 
reset equal to the class and order of existing monuments as identified by Cobb County. 

 
Section 634.2  MATERIALS 
 
 Add the following: 
 
 Control monuments shall be concrete with a brass disk in the top.  If monuments to be reset are 

NGS or USC & GS monuments, reset monuments shall be in accordance with NGS Standards as 
regards to material, depth, size, etc. 

 
 Concrete control monuments for replacement of Cobb DOT control monuments shall be four (4) 

feet in depth and at least twelve (12) inches in diameter unless conditions dictate otherwise.  
Deviation from this length shall be approved by the Engineer.  A No. 4 rebar shall be set in the 
concrete or in lieu of a rebar and brass disk, an aluminum magnetic cap may be used. 

 
Section 634.3  CONSTRUCTION 
 
 Add the following: 
 
 A certified copy of field notes, computer printouts including all raw data collector files, raw files, 

and adjusted coordinate files, traverse and level closures (raw and adjusted), data disk and level 
peg, tribrach and instrument adjustments shall be provided to the County as records for 
compliance with this provision.  Traverses and level nets shall be reduced by a least squares 
adjustment program such as Star*Net.  Scale and grid factors shall be calculated and shown on a 
control monument information form provided by the County with other required information.  
Datum shall be shown and based on the original datum, whether horizontal or vertical. 
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Section 634.4 & 
Section 634.5  MEASUREMENT AND PAYMENT 
 
 Retain and add the following: 
 
 “Right-of-way/property line iron pins completed and accepted will be paid for at the price bid per 

each.” 
 

634-1201 Right-of-Way 
Property Line Iron Pin 

Per Ea 

 
SECTION 647  TRAFFIC SIGNAL INSTALLATION 
 

Unless otherwise directed, all work performed shall be in accordance with The Cobb County Traffic 
Signal Installation Specifications (SEE SECTION FIVE); and The Department of Transportation, 
State of Georgia, Standard Specifications, Construction of Transportation Systems, Current Edition, any 
current Supplemental Specifications modifying them, and the Special Provisions included in the 
Appendices.  Where differences occur, The Cobb County Traffic Signal Specifications shall take 
precedence.  

 
SECTION 653  THERMOPLASTIC TRAFFIC STRIPE 
 
Section 653.3.03 Preparation 
 
 Delete in its entirety and substitute the following: 
 
 For asphaltic concrete pavement, placement of thermoplastic striping may commence no sooner than a 

minimum of 15 calendar days after completion of the final surface course of each road, and must be 
completed within 45 calendar days following completion of the final surface course of each road.  The 
contractor will be charged a non-refundable deduction of $1,000.00 per day, per road, until the 
thermoplastic striping is complete for each road, beginning on day 45 following completion of the final 
surface course. 

 
SECTION 660 COBB COUNTY WATER SYSTEM 
 
 Refer to Section 670 – Water Distribution System 
 
  SEE SECTION FOUR – COBB COUNTY WATER SYSTEM SPECIFICATIONS  
 
SECTION 670 WATER DISTRIBUTION SYSTEM 
 
 Delete in its entirety and substitute the following: 
 
  “The Work under this Section will be constructed in accordance with the Cobb County Water 

System Standard Details and Water Specifications.  The administration of water and sewer 
facilities must be kept completely separate from that of the roadway, since this work is to be 
reimbursed by Cobb County Water System funds.  This is specifically applicable to quantities, 
cost estimates, and construction conditions found different.  The general Contractor shall show 
all items relating to the Cobb County Water System work separately on all letters, pay requests, 
and other project documents.  All costs relating to work for the Cobb County Water System are to 
be included in the appropriate item of work.” 
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  Any Contractor who is to be used as a sub for utility work (for Cobb County Water System) 
must be on the Cobb County Water System List of Prequalified Contractors prior to the bid 
date for the project. 

 

  SEE SECTION FOUR – COBB COUNTY WATER SYSTEM SPECIFICATIONS  
  SEE SECTION SIX – REQUIRED CONTRACT PROVISIONS FOR FEDERAL AID 

CONSTRUCTION CONTRACTS (UTILITY REQUIREMENTS) 
 

SECTION 925  TRAFFIC SIGNAL EQUIPMENT 
 

“Unless otherwise directed, all work performed shall be in accordance with The Cobb County Traffic 
Signal Equipment Specifications; and The Department of Transportation, State of Georgia, Standard 
Specifications, Construction of Transportation Systems, Current Edition, any current Supplemental 
Specifications modifying them, and the Special Provisions included in the Appendices.  Where 
differences occur, The Cobb County Traffic Signal Specifications shall take precedence.  
 

SECTION 999    SPECIAL PURPOSE LOCAL OPTION SALES TAX (SPLOST) 
   AND PEACH ROADS 
 

Section 999.6 SPLOST Signs and PEACH Roads Signs 
   

  It is the Contractor’s responsibility to erect and maintain signs relevant to Cobb County  
Transportation Improvements Program Projects for the Special Purpose Local Option 
Sales Tax (SPLOST) and PEACH Roads program (where applicable). 

 

  The Cobb County Department of Transportation will supply the SPLOST and PEACH 
Roads signs to the Contractor.  Contractor is to coordinate with the Construction Project 
Engineer and Operations Division for scheduling pick-up of signs.  Locations for project signs 
will be as directed by the Cobb County Construction Engineer. 

 

Section 999.7  Installation of SPLOST signs and PEACH Roads Signs 
 

  SPLOST and PEACH Roads signs are to be installed as follows: 
  

• On Type 7 (2-inch, 14-gauge, 2.1# per foot) steel galvanized posts 

• Standard post installation depth is 2 feet 

• Signs are to be installed a minimum of 7 feet above the ground 

• A minimum of 2 ft. back of curb or the edge of pavement if no curb and gutter 

• The PEACH Roads signs are to be installed directly below the SPLOST signs and 
on the same post.  

  

Payment will be made under: 

  

999-3015 SPLOST Sign Installation, Hardware and Posts Per Each 

999-3025 PEACH Signs Per Each 
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COBB COUNTY FIRE & EMERGENCY SERVICES 
 

INTERNATIONAL FIRE CODE 
SECTION 508.5.4 AND 508.5.5 

AND 
NFPA 24, Section 7.3.3 

 
As Adopted By The 

Official Code of Cobb County, Georgia 
Section 54-54 

 
Rev. 5/07 
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Fire Hydrant Obstruction Form 

 
To The Resident of:              

 
Date ___/___/___ Hydrant Number      Station _____ Shift ____ OIC ID #    

    

The fire hydrant near or on your property is not visible to responding fire apparatus and/or the nearness of 
shrubs, plants, fences; posts, etc. prevent access to it for proper operation. In the event of fire at your 
residents/business, or that of your neighbor’s, we want to provide the quickest, most efficient service possible. 
Please help us by clearing the obstruction(s), in accordance with the International Fire Code, Section 
508.5.4, and 508.5.5, and NFPA 24,  Section 7.3.3 as adopted by the Official Code of Cobb County, Georgia, 
Section 54-54, so the hydrant can be clearly seen and all connections are accessible. 
 

Section 508.5.4 Obstruction: Post, fences, vehicles, growth, trash, storage, and other materials or objects 
shall not be placed or kept near fire hydrants, fire department inlet connections or fire protection system control 
valves in a manner that would prevent such equipment or fire hydrants from being immediately discernible.  
The fire department shall not be deterred or hindered from gaining immediate access to fire protection 
equipment or fire hydrants. 
 

Section 508.5.5 Clear space around hydrants: A 3-foot clear space shall be maintained around the 
circumference of fire hydrants except as otherwise required or approved. 
 

NFPA 24, 7.3.3: The center of a hose outlet shall be not less than 18” above final grade or, where located in a 
hose house, 12” above the floor. 
 

Obstruction to be cleared:   
 

We will be back in this area in 15 days. If the hydrant is still obstructed, we will trim as needed in accordance 
with the, abovementioned code. If the obstruction is something other than natural growth and you have not 
corrected the problem, the Fire Marshal’s Office will be notified and a summons issued to you.  

   

   Thank you for helping us serve you better. 
 

Name of Issuing Officer: ________________________________________________________________ 
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